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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall furnish labor, materials, supervision, equipment, and 

all other necessary resources to perform work for Project 550-14-109 

“Remove Underground Storage Tanks” in accordance with the 

specifications and drawings.  

B. Visits to the site by Bidders shall be in accordance with the Site 

Visit provision (52.236-27) of the solicitation  

C. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the COR  in sufficient time to enable testing laboratory 

personnel to be present at the site in time for proper taking and 

testing of specimens and field inspection. Such prior notice shall be 

not less than three work days unless otherwise designated by the COR. 

D. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

E. Prior to commencing work, general contractor shall provide proof that a 

30 hour OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) 

shall maintain a presence at the work site whenever the general or 

subcontractors are present. 

F. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hours OSHA certified Construction Safety course.  

2. Submit training Records of all such employees for approval before 

the start of work. 

3. All employees of general contractor or subcontractors shall have the 

VA & Information Security Awareness and Rules of Behavior Training 

completed before the commencement of construction. 
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G. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section 

1.2 STATEMENT OF BID ITEM(S)  

A. Provide all labor, materials, tools, equipment and qualified supervision 

necessary to perform all operations in connection with the removal of the 

underground storage tanks. The Contractor shall provide project management 

to monitor and control all technical and administrative support related to 

this Statement of Work.  

Contractor shall perform all work in accordance with AIA, ANSI, BICSI, 

CFR, IEEE, NECA, NEMA, UL, TIA/EIA-568 Wiring Standards, TIA/EIA-569, 

TIA/EIA-1016, TIA/EIA-1017 and OSHA 1926 subpart P and provide OSHA 

compliant barricades for open trench.  Contractor shall comply with the 

project drawings, specifications, supplemental information, industry 

standards, trade practices, and applicable regulatory agencies. Work to be 

accomplished on a non-overtime basis. Work to be completed during normal 

business hours of 7:45 am – 4:15 pm, Monday thru Friday, excluding Federal 

holidays. 

  On-site Work:  All on-site work shall be completed within the 90-calendar 

day performance period.  On-site work shall be completed in an expeditious 

fashion (including the backfilling of excavated areas, compacting and 

grade finalization) to minimize the amount of time that there are open 

excavated areas. Contractor shall be responsible for cleanup and removal 

of all debris resulting from work being performed on a daily basis. 

Contractor shall remove all trash, tools, equipment, obstructions or 

debris present from the building and job site as required to maintain a 

clean work environment at all times.  

SCOPE OF WORK: 

 Furnish all labor, materials, equipment, tools, supervision, and all other 

necessary resources for Project 550-14-109 “Remove Underground Storage 

Tanks” as required by the drawings and specifications.  ITEM I, GENERAL 

CONSTRUCTION: Work includes general construction, alterations, walks, 

mechanical and electrical work, laboratory equipment, utility systems, 
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necessary removal of existing structures and construction and certain 

other items.  

Completion time: 90 calendar days from receipt of Notice to Proceed. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 0 sets of specifications and drawings shall be 

furnished. Additional sets of drawings may be made by the Contractor, 

at Contractor’s expense, from reproducible digital files.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible digital files available at the 

FedBizOps (FBO) solicitation posting site (www.fbo.gov) 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that shall remain effective for the entire duration of 

the project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They shall also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer as well as the COR on the job so that security can be 

provided for the employees.  This notice is separate from any 

notices required for utility shutdown described later in this 

section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 
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4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor shall return 

to the site only with the written approval of the Contracting 

Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COR for the purpose of security inspections of 

every area of project including tool boxes and parked machines and 

take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation.  

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

 Sensitive Information – VA sensitive information is all Department 

data, on any storage media or in any form or format, which requires 

protection due to the risk of harm that could result from 

inadvertent or deliberate disclosure, alteration, or destruction of 

the information.  The term includes information whose improper use 

or disclosure could adversely affect the ability of an agency to 

accomplish its mission, proprietary information, records about 

individuals requiring protection under various confidentiality 

provisions such as the Privacy Act and the HIPAA Privacy rule, and 

information that can be withheld under the Freedom of Information 

Act.  Examples of VA sensitive information include the following:  

individually identifiable medical, benefits, and personnel 

information; financial, budgetary, research, quality assurance; 

confidential commercial, critical infrastructure, investigatory, and 

law enforcement information; information that is confidential and 

privileged in litigation such as information which, if released, 

could result in violation of law or harm or unfairness to any 
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individual or group, or could adversely affect the national interest 

or the conduct of federal programs. Per VA Directive 6609 dated 

11/9/07. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings 

shall be marked “Law Enforcement Sensitive” or “Sensitive 

Unclassified”.  Secure such information in separate containers and 

limit the access to only those who shall need it for the project.  

Return the information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from 

the project site without the written approval of Contracting 

Officer. 

6. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner that removes any ability for 

the information contained within to be recovered. 

7. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 

8. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents 

shall be attached to e-mail provided all VA encryption procedures 

are followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours 
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before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COR and Facility Safety Officer for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any 

worker for the contractor or subcontractors beginning work, they shall 

undergo a safety briefing provided by the general contractor’s 

competent person per OSHA requirements. This briefing shall include 
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information on the construction limits, VAMC safety guidelines, means 

of egress, break areas, work hours, locations of restrooms, use of VAMC 

equipment,  Documentation shall be provided to the COR that individuals 

have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood 

(flame spread rating of 25 or less in accordance with ASTM E84) on 

both sides of fire retardant treated wood or metal steel studs. 

Extend the partitions through suspended ceilings to floor slab deck 

or roof. Seal joints and penetrations. At door openings, install 

Class C, ¾ hour fire/smoke rated doors with self-closing devices. 

2. Install one-hour fire-rated temporary construction partitions as 

needed to maintain integrity of existing exit stair enclosures, exit 

passageways, fire-rated enclosures of hazardous areas, horizontal 

exits, smoke barriers, vertical shafts and openings enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with COR. 
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H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

the COR. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with COR. All existing or temporary fire protection 

systems (fire alarms, sprinklers) located in construction areas shall 

be tested as coordinated with the medical center. Parameters for the 

testing and results of any tests performed shall be recorded by the 

medical center and copies provided to the COR. 

L. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COR.  

M. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COR Obtain permits from facility 

Safety Officer at least 24 hours in advance. Designate contractor's 

responsible project-site fire prevention program manager to permit hot 

work.  

N. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COR. 

O. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 
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P. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

Q. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

R. If required, submit documentation to the COR that personnel have been 

trained in the fire safety aspects of working in areas with impaired 

structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. Working space and space available for storing materials shall be as 

determined by the COR. 

B. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

  C. Execute work in such a manner as to interfere as little as possible with 

work being done by others. Keep roads clear of construction materials, 

debris, standing construction equipment and vehicles at all times.  

D. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COR where required by limited working space.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required 

to remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment shall be permitted subject to fire and safety 

requirements. 
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  E. Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, , of utility services, or of fire protection 

systems or communications systems (except telephone), they shall be cut 

and capped at suitable places where shown; or, in absence of such 

indication, where directed by COR. All such actions shall be 

coordinated with the Utility Company involved:  

1. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.   

F. Phasing: To insure such executions, Contractor shall furnish the COR 

with a schedule of approximate dates on which the Contractor intends to 

accomplish work in each specific area of site, building or portion 

thereof. In addition, Contractor shall notify the COR two weeks in 

advance of the proposed date of starting work in each specific area of 

site, building or portion thereof. Arrange such dates to insure 

accomplishment of this work in successive phases mutually agreeable to 

COR and Contractor.  

G. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction area indicated on the drawings. 

Provide gates as required for access with necessary hardware, including 

hasps and padlocks. Fasten fence fabric to terminal posts with tension 

bands and to line posts and top and bottom rails with tie wires spaced 

at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm 

(one inch) above grade. Remove the fence when directed by COR. 

H. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 
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site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever shall be required to respond to an alarm 

from Contractor's employee or watchman.  

I. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables,  of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems shall be 

interrupted without prior approval of COR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. 

Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS and 26-05-11-REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

COR, in writing, 48 hours in advance of proposed interruption. 

Request shall state reason, date, exact time of, and approximate 

duration of such interruption.  

3. Contractor shall be advised (in writing) of approval of request, or 

of which other date and/or time such interruption shall cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center shall occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system shall be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the COR.  
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5. In case of a contract construction emergency, service shall be 

interrupted on approval of COR. Such approval shall be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

J. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which shall 

abandoned but are not required to be entirely removed, shall be sealed, 

capped or plugged. The lines shall not be capped in finished areas, but 

shall be removed and sealed, capped or plugged in ceilings, within 

furred spaces, in unfinished areas, or within walls or partitions; so 

that they are completely behind the finished surfaces.  

K. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. Wherever 

excavation for new utility lines cross existing roads, at least one 

lane shall be open to traffic at all times. 

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances shall be approved by the COR.  

L. Coordinate the work for this contract with other construction 

operations as directed by COR. This includes the scheduling of traffic 

and the use of roadways, as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the COR in which alterations occur and areas which 

are anticipated routes of access, and furnish a report, signed by both, 

to the Contracting Officer. This report shall list by rooms and spaces: 
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1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of buildings. 

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 

shades, , required by drawings to be either reused or relocated, or 

both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and COR.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of COR, 

to be in such condition that their use is impossible or impractical, 

shall be furnished and/or replaced by Contractor with new items in 

accordance with specifications which shall be furnished by Government. 

Provided the contract work is changed by reason of this subparagraph B, 

an agreement shall first be negotiated on the additional cost and the 

contract shall be modified accordingly, under provisions of clause 

entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 

52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and COR together shall make a thorough re-survey 

of the areas of buildings involved. They shall furnish a report on 

conditions then existing, of resilient flooring, doors, windows, walls 

and other surfaces as compared with conditions of same as noted in 

first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

shall form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  
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1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group shall monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to COR and Facility ICRA team  for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions shall be established by the medical center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The COR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 
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differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and type 

of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by COR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 

2. Do not perform dust producing tasks within occupied areas without 

the approval of the COR. For construction in any areas that shall 

remain jointly occupied by the Medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof one-hour fire-rated temporary drywall 

construction barriers to completely separate construction from 

the operational areas of the hospital in order to contain dirt 

debris and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a 

metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier meeting local 

fire codes shall be used where dust control is the only hazard, 

and an agreement is reached with the COR and Medical Center. 

b. HEPA filtration is required where the exhaust dust shall reenter 

the breathing zone.  Contractor shall verify that construction 

exhaust to exterior is not reintroduced to the medical center 

through intake vents, or building openings. Install HEPA (High 

Efficiency Particulate Accumulator) filter vacuum system rated at 

95% capture of 0.3 microns including pollen, mold spores and dust 
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particles. Insure continuous negative air pressures occurring 

within the work area. HEPA filters shall have ASHRAE 85 or other 

prefilter to extend the useful life of the HEPA. Provide both 

primary and secondary filtrations units. Exhaust hoses shall be 

heavy duty, flexible steel reinforced and exhausted so that dust 

is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm 

(24” x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work 

areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the COR and the Medical Center. When, 

approved, debris shall be hauled in enclosed dust proof 

containers or wrapped in plastic and sealed with duct tape. No 

sharp objects shall be allowed to cut through the plastic. Wipe 

down the exterior of the containers with a damp rag to remove 

dust. All equipment, tools, material,  transported through 

occupied areas shall be made free from dust and moisture by 

vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately 

when unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills shall be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 
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h. At completion, remove construction barriers and ceiling 

protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring,  

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 

specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused shall be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

4. PCB Transformers and Capacitors: Not Applicable. 
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1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. Refer to Articles, "Alterations", "Restoration", and "Operations and 

Storage Areas" for additional instructions concerning repair of damage 

to structures and site improvements.  

B. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A National Pollutant Discharge 

Elimination System (NPDES) permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. VA 

shall make the permit application available at the (appropriate medical 

center) office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that 

are required to comply with the permit process and permit requirements. 

Many of the permit requirements shall be satisfied by completing 

construction as shown and specified. Some requirements involve the 

Contractor's method of operations and operations planning and the 

Contractor is responsible for employing best management practices. The 

affected activities often include such the following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

COR. Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COR  before it is 
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disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of the original or better than 

before existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, ) disturbed or removed as 

a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, , of utility services or 

of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown shall be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

B. Subsurface conditions have been developed by core borings and test 

pits. Logs of subsurface exploration are shown diagrammatically on 

drawings.  

C. A copy of the soil report shall be made available for inspection by 

bidders upon request to the Engineering Officer at the VA Medical 

Center, and shall be considered part of the contract documents.  

D. Government does not guarantee that other materials shall not be 

encountered nor that proportions, conditions or character of several 

materials shall not vary from those indicated by explorations. Bidders 
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are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders shall be permitted to make subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall 

perform services specified herein and in other specification sections. 

The Contractor shall certify that the land surveyor or civil engineer 

is not one who is a regular employee of the Contractor, and that the 

land surveyor or civil engineer has no financial interest in this 

contract.  

1.14 LAYOUT OF WORK  

A. Establish and plainly mark center lines for each building and/or 

addition to each existing building, and such other lines and grades 

that are reasonably necessary to properly assure that location, 

orientation, and elevations established for each such structure and/or 

addition, roads, parking lots, gravesite control monuments, are in 

accordance with lines and elevations shown on contract drawings.  

B. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as shall be necessary to assure 

proper alignment, orientation, and grade of all major features of work. 

Survey shall include, at a minimum, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the COR before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed.  

C. During progress of work, and particularly as work progresses from floor 

to floor, Contractor shall have line grades and plumbness of all major 
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form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the COR before any major items of 

concrete work are placed. In addition, Contractor shall also furnish to 

the COR certificates from a registered land surveyor or registered 

civil engineer that the following work is complete in every respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each 

building and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

D. Whenever changes from contract drawings are made in line or grading 

requiring certificates, Record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

E. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which shall be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the COR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 
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1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COR, such temporary roads 

which are necessary in the performance of contract work. Temporary 

roads shall be constructed by the Contractor at Contractor's expense. 

When necessary to cross curbing, sidewalks, or similar construction, 

they shall be protected by well-constructed bridges. 

B. When new permanent roads shall a part of this contract, Contractor 

shall construct them immediately for use to facilitate building 

operations. These roads shall be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads 

leading thereto shall be completed and available for use at time set 

for completion of such buildings or parts thereof.  

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power shall be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system shall be given by COR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COR shall withdraw permission for use of 

the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  
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3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations shall be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  

Boilers, pumps, feed water heaters and auxiliary equipment shall be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water shall be given complete and continuous 

chemical treatment.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.18 TEMPORARY USE OF EXISTING ELEVATORS ….. NOT APPLICABLE    

1.19 TEMPORARY USE OF NEW ELEVATORS NOT APPLICABLE    

1.20 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by COR, provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith shall removed prior to 

completion of contract, and premises left perfectly clean.   
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1.21 AVAILABILITY AND USE OF UTILITY SERVICES  

A. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly Record of the Contractor's usage of 

electricity as hereinafter specified.  

B. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which shall be fire hazards or shall smoke 

and damage finished work, shall not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution system.  

a. Steam is available at no cost to Contractor.  

C. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.  

D. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

shall be cause for revocation (at COR's discretion) of use of water 

from Medical Center's system.  

E. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the 

Contractor.  
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2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

shall be cause for revocation (at COR's discretion), of use of steam 

from the Medical Center's system.  

F. Fuel: Natural and LP gas and burner fuel oil required for boiler 

cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests shall be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 

boiler, burner, or control devices shall be furnished by the Contractor 

at Contractor's expense. 

1.22 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA.  

1.23 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test shall not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and Record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which shall be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity,  

Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 
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operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, shall only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.24 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the COR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering 

all component parts clearly cross-referenced to diagrams and 

illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of 

special tools and instruments. The function of each piece of equipment, 

component, accessory and control shall be clearly and thoroughly 

explained. All necessary precautions for the operation of the equipment 

and the reason for each precaution shall be clearly set forth. Manuals 

shall reference the exact model, style and size of the piece of 

equipment and system being furnished. Manuals referencing equipment 

similar to but of a different model, style, and size than that 

furnished shall not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 
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complete maintenance for each piece of equipment. All such training 

shall be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the COR and shall be considered concluded only when the COR  is 

satisfied in regard to complete and thorough coverage. The Department 

of Veterans Affairs reserves the right to request the removal of, and 

substitution for, any instructor who, in the opinion of the COR, does 

not demonstrate sufficient qualifications in accordance with 

requirements for instructors above.  

1.25 RELOCATED ITEMS  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated 

by symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  



VA ILLIANA  HEALTH CARE SYSTEM  REMOVE UNDERGROUND STORAGE TANKS  
DANVILLE, IL                                                                                                                      PROJECT # 550-14-109 

30 

1.26 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the COR. All wood members 

shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage) 

galvanized sheet steel nailed securely around edges and on all 

bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or 

equivalent round posts) set 1200 mm (four feet) into ground. Set bottom 

of sign level at 900 mm (three feet) above ground and secure to posts 

with through bolts. Make posts full height of sign. Brace posts with 50 

x 100 mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the COR.  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is attached hereto and made a part of this 

specification.  

1.27 SAFETY SIGN  

A. Provide a Safety Sign where directed by COR. Face of sign shall be 19 

mm (3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 

mm (four by four inch) posts extending full height of sign and 900 mm 

(three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by COR.  

1.28 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completion, provide photographic 

documentation of construction progress and at selected milestones 

including electronic indexing, navigation, storage and remote access to 

the documentation, as per these specifications. The commercial 

photographer or the subcontractor used for this work shall meet the 

following qualifications:  
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1. Demonstrable minimum experience of three (3) years in operation 

providing documentation and advanced indexing/navigation systems 

including a representative portfolio of construction projects of 

similar type, size, duration and complexity as the Project. 

2. Demonstrable ability to service projects throughout North America, 

which shall be demonstrated by a representative portfolio of active 

projects of similar type, size, duration and complexity as the 

Project. 

B. Photographic documentation elements: 

1. Each digital image shall be taken with a professional grade camera 

with minimum size of 6 megapixels (MP) capable of producing 

200x250mm (8 x 10 inch) prints with a minimum of 2272 x 1704 pixels 

and 400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 

pixels.  

2. Indexing and navigation system shall utilize actual AUTOCAD 

construction drawings, making such drawings interactive on an on-

line interface.  For all documentation referenced herein, indexing 

and navigation shall be organized by both time (date-stamped) and 

location throughout the project. 

3. Documentation shall combine indexing and navigation system with 

inspection-grade digital photography designed to capture actual 

conditions throughout construction and at critical milestones.  

Documentation shall be accessible on-line through use of an internet 

connection. Documentation shall allow for secure multiple-user 

access, simultaneously, on-line. 

4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping, adjacent 

utilities and adjacent structures surrounding the building pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings.  If site 

work or pad preparation is extensive, this documentation shall be 

required immediately before construction and at several pre-

determined intervals before building work commences. 
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5. Construction progress for all trades shall be tracked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression documentation shall 

track both the exterior and interior construction of the building.  

Exterior Progressions shall track 360 degrees around the site and 

each building.  Interior Progressions shall track interior 

improvements beginning when stud work commences and continuing until 

Project completion. 

6. As-built condition of pre-slab utilities and site utilities shall be 

documented prior to pouring slabs, placing concrete and/or 

backfilling.  This process shall include all underground and in-slab 

utilities within the building(s) envelope(s) and utility runs in the 

immediate vicinity of the building(s) envelope(s).  This shall also 

include utilities enclosed in slab-on-deck in multi-story buildings. 

Overlapping photographic techniques shall be used to insure maximum 

coverage. Indexing and navigation accomplished through interactive 

site utility plans. 

7. As-built conditions of mechanical, electrical, plumbing and all 

other systems shall be documented post-inspection and pre-

insulation, sheet rock or dry wall installation.  This process shall 

include all finished systems located in the walls and ceilings of 

all buildings at the Project. Overlapping photographic techniques 

shall be used to insure maximum coverage.  Indexing and navigation 

accomplished through interactive architectural drawings. 

8. As-built conditions of exterior skin and elevations shall be 

documented with an increased concentration of digital photographs as 

directed by the COR  in order to capture pre-determined focal 

points, such as waterproofing, window flashing, radiused steel work, 

architectural or Exterior Insulation and Finish Systems (EIFS) 

detailing. Overlapping photographic techniques shall be used to 

insure maximum coverage. Indexing and navigation accomplished 

through interactive elevations or elevation details. 

9. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be documented at 

certificate of occupancy or equivalent, or just prior to occupancy, 

or both, as directed by the COR. Overlapping photographic techniques 
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shall be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings. 

10. Miscellaneous events that occur during any Contractor site visit, 

or events captured by the Department of Veterans Affairs 

independently, shall be dated, labeled and inserted into a Section 

in the navigation structure entitled “Slideshows,” allowing this 

information to be stored in the same “place” as the formal scope. 

11. Customizable project-specific digital photographic documentation of 

other details or milestones. Indexing and navigation accomplished 

through interactive architectural plans. 

12. Monthly (29 max) exterior progressions (360 degrees around the 

project) and slideshows (all elevations and building envelope).  The 

slideshows allow for the inclusion of Department of Veterans Affairs 

pictures, aerial photographs, and timely images which do not fit 

into any regular monthly photopath. 

13. Weekly (21 Max) Site Progressions - Photographic documentation 

capturing the project at different stages of construction. These 

progressions shall capture underground utilities, excavation, 

grading, backfill, landscaping and road construction throughout the 

duration of the project. 

14. Regular (8 max) interior progressions of all walls of the entire 

project to begin at time of substantial framed or as directed by the 

COR through to completion. 

15. Detailed Exact-Built of all Slabs for all project slab pours just 

prior to placing concrete or as directed by the COR. 

16. Detailed Interior exact built overlapping photos of the entire 

building to include documentation of all mechanical, electrical and 

plumbing systems in every wall and ceiling, to be conducted after 

rough-ins are complete, just prior to insulation and or drywall, or 

as directed by COR. 

17. Finished detailed Interior exact built overlapping photos of all 

walls, ceilings, and floors to be scheduled by COR prior to 

occupancy. 
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18. In event a greater or lesser number of images than specified above 

are required by the COR, adjustment in contract price shall be made 

in accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88).  

C. Images shall be taken by a commercial photographer and shall show 

distinctly, at as large a scale as possible, all parts of work embraced 

in the picture. 

D. Coordination of photo shoots is accomplished through COR.  Contractor 

shall also attend construction team meetings as necessary. Contractor’s 

operations team shall provide regular updates regarding the status of 

the documentation, including photo shoots concluded, the availability 

of new Progressions or Exact-Builts viewable on-line and anticipated 

future shoot dates. 

E. Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the documentation. 

F. Contractor shall provide technical support related to using the system 

or service.  

G. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigation system embedded 

(and active) shall be provided in an electronic media format, typically 

a DVD or external hard-drive. Permanent Record shall have Building 

Information Modeling (BIM) interface capabilities. On-line access 

terminates upon delivery of the Permanent Record.  

1.29 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 6 MP camera, by a professional photographer with different 

settings to allow the COR to select the image to be printed. All images 

are provided to the COR on a CD.  

B. Photographs shall be taken upon completion, including landscaping. They 

shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight paper, matte finish 

archival grade photographic paper and produced by a RA4 process from 

the digital image with a minimum 300 PPI. Identifying data shall be 
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carried on label affixed to back of photograph without damage to 

photograph and shall be similar to that provided for final construction 

photographs. 

C. Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the 

following buildings constructed under this project (elevations as 

selected by the COR from the images taken above). Photographs shall be 

artistically composed showing full front elevations. All images shall 

become property of the Government.  Each of the selected six prints 

shall be place in a frame with a minimum of 2 inches of appropriate 

matting as a border. Provide a selection of a minimum of 3 different 

frames from which the SRE shall select one style to frame all six 

prints.  Photographs with frames shall be delivered to the COR in boxes 

suitable for shipping.  

1.30 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COR verbally, and then with a written 

follow up.  

- - - E N D - - - 
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SECTION 01 33 23 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 

1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR 

CONSTRUCTION (FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-

91), in GENERAL CONDITIONS. 

1-2. For the purposes of this contract, samples (including laboratory 

samples to be tested), test reports, certificates, and 

manufacturers' literature and data shall also be subject to the 

previously referenced requirements. The following text refers to 

all items collectively as SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned 

under the separate sections of the specification, with 

information sufficient to evidence full compliance with contract 

requirements. Materials, fabricated articles and the like to be 

installed in permanent work shall equal those of approved 

submittals. After an item has been approved, no change in brand 

or make shall be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery 

of approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper 

consideration and approval action by Government. Time submission 

to assure adequate lead time for procurement of 

contract - required items. Delays attributable to untimely and 

rejected submittals (including any laboratory samples to be 

tested) shall not serve as a basis for extending contract time 

for completion. 
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1-5. Submittals shall be reviewed for compliance with contract 

requirements by COR, and action thereon shall be taken by COR on 

behalf of the Contracting Officer. 

1-6. Upon receipt of submittals, COR shall assign a file number 

thereto. Contractor, in any subsequent correspondence, shall 

refer to this file and identification number to expedite replies 

relative to previously approved or disapproved submittals. 

1-7. The Government reserves the right to require additional 

submittals, whether or not particularly mentioned in this 

contract. If additional submittals beyond those required by the 

contract are furnished pursuant to request therefor by 

Contracting Officer, adjustment in contract price and time shall 

be made in accordance with Articles titled CHANGES (FAR 52.243-4) 

and CHANGES - SUPPLEMENT (VAAR 852.236-88) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings 

shall be submitted for use and information of Department of 

Veterans Affairs. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The 

Contracting Officer, COR and Architect- Engineer assumes no 

responsibility for checking schedules or layout drawings for 

exact sizes, exact numbers and detailed positioning of items. 

1-9. Submittals shall be submitted by Contractor only and shipped 

prepaid. Contracting Officer assumes no responsibility for 

checking quantities or exact numbers included in such submittals.  

A. Submit samples required by Section 09 06 00, SCHEDULE FOR FINISHES, in 

quadruplicate. Submit other samples in single units unless otherwise 

specified. Submit shop drawings, schedules, manufacturers' literature 

and data, and certificates in quadruplicate, except where a greater 

number is specified. 

B. Submittals shall receive consideration only when covered by a 

transmittal letter signed by Contractor. Letter shall be sent via 
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electronic means and first class mail and shall contain the list of 

items, name of Medical Center, name of Contractor, contract number, 

applicable specification paragraph numbers, applicable drawing numbers 

(and other information required for exact identification of location 

for each item), manufacturer and brand, ASTM or Federal Specification 

Number (if any) and such additional information as shall be required by 

specifications for particular item being furnished. In addition, 

catalogs shall be marked to indicate specific items submitted for 

approval. 

1. A copy of letter shall be enclosed with items, and any items 

received without identification letter shall be considered 

"unclaimed goods" and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall 

be labeled to indicate the name and location of the Medical Center, 

name of Contractor, manufacturer, brand, contract number and ASTM or 

Federal Specification Number as applicable and location(s) on 

project. 

3. Required certificates shall be signed by an authorized 

representative of manufacturer or supplier of material, and by 

Contractor.  

C. In addition to complying with the applicable requirements specified in 

preceding Article 1.9, samples which are required to have Laboratory 

Tests (those preceded by symbol "LT" under the separate sections of the 

specification shall be tested, at the expense of Contractor, in a 

commercial laboratory approved by Contracting Officer. 

1. Laboratory shall furnish Contracting Officer with a certificate 

stating that it is fully equipped and qualified to perform intended 

work, is fully acquainted with specification requirements and 

intended use of materials and is an independent establishment in no 

way connected with organization of Contractor or with manufacturer 

or supplier of materials to be tested. 

2. Certificates shall also set forth a list of comparable projects upon 

which laboratory has performed similar functions during past five 

years. 
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3. Samples and laboratory tests shall be sent directly to approved 

commercial testing laboratory. 

4. Contractor shall send a copy of transmittal letter to both COR and 

to CO simultaneously with submission of material to a commercial 

testing laboratory. 

 4a. Contractor shall forward a copy of transmittal letter to COR 

simultaneously with submission to a commercial testing laboratory. 

5. Laboratory test reports shall be sent directly to COR for 

appropriate action. 

6. Laboratory reports shall list contract specification test 

requirements and a comparative list of the laboratory test results. 

When tests show that the material meets specification requirements, 

the laboratory shall so certify on test report. 

7. Laboratory test reports shall also include a recommendation for 

approval or disapproval of tested item. 

D. If submittal samples have been disapproved, resubmit new samples as 

soon as possible after notification of disapproval. Such new samples 

shall be marked "Resubmitted Sample" in addition to containing other 

previously specified information required on label and in transmittal 

letter. 

E. Approved samples shall be kept on file by the COR at the site until 

completion of contract, at which time such samples shall be delivered 

to Contractor as Contractor's property. Where noted in technical 

sections of specifications, approved samples in good condition shall be 

used in their proper locations in contract work. At completion of 

contract, samples that are not approved shall be returned to Contractor 

only upon request and at Contractor's expense. Such request shall be 

made prior to completion of the contract. Disapproved samples that are 

not requested for return by Contractor shall be discarded after 

completion of contract. 

F. Submittal drawings (shop, erection or setting drawings) and schedules, 

required for work of various trades, shall be checked before submission 

by technically qualified employees of Contractor for accuracy, 
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completeness and compliance with contract requirements. These drawings 

and schedules shall be stamped and signed by Contractor certifying to 

such check. 

1. For each drawing required, submit one legible photographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detail Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings 

shall be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to COR under one cover. 

 ________________________________________________________________  

 (COR)  

 __1900 East Main Street, Danville, IL 61832 _____________________  

 (City, State and Zip Code) 

- - - E N D - - -  
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SECTION 01 45 29 

TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies materials testing activities and inspection 

services required during project construction to be provided by a 

Testing Laboratory retained by Department of Veterans. 

1.2 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by the 

basic designation only. 

B. American Association of State Highway and Transportation Officials 

(AASHTO): 

T27-11..................Standard Method of Test for Sieve Analysis of 

Fine and Coarse Aggregates 

T96-02 (R2006)..........Standard Method of Test for Resistance to 

Degradation of Small-Size Coarse Aggregate by 

Abrasion and Impact in the Los Angeles Machine 

T99-10..................Standard Method of Test for Moisture-Density 

Relations of Soils Using a 2.5 Kg (5.5 lb.) 

Rammer and a 305 mm (12 in.) Drop 

T104-99 (R2007).........Standard Method of Test for Soundness of 

Aggregate by Use of Sodium Sulfate or Magnesium 

Sulfate 

T180-10.................Standard Method of Test for Moisture-Density 

Relations of Soils using a 4.54 kg (10 lb.) 

Rammer and a 457 mm (18 in.) Drop 
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T191-02(R2006)..........Standard Method of Test for Density of Soil In-

Place by the Sand-Cone Method 

C. American Concrete Institute (ACI): 

506.4R-94 (R2004).......Guide for the Evaluation of Shotcrete 

D. American Society for Testing and Materials (ASTM): 

A325-10.................Standard Specification for Structural Bolts, 

Steel, Heat Treated, 120/105 ksi Minimum 

Tensile Strength 

A370-12.................Standard Test Methods and Definitions for 

Mechanical Testing of Steel Products 

A416/A416M-10...........Standard Specification for Steel Strand, 

Uncoated Seven-Wire for Prestressed Concrete 

A490-12.................Standard Specification for Heat Treated Steel 

Structural Bolts, 150 ksi Minimum Tensile 

Strength 

C31/C31M-10.............Standard Practice for Making and Curing 

Concrete Test Specimens in the Field 

C33/C33M-11a............Standard Specification for Concrete Aggregates 

C39/C39M-12.............Standard Test Method for Compressive Strength 

of Cylindrical Concrete Specimens 

C109/C109M-11b..........Standard Test Method for Compressive Strength 

of Hydraulic Cement Mortars 

C136-06.................Standard Test Method for Sieve Analysis of Fine 

and Coarse Aggregates 

C138/C138M-10b..........Standard Test Method for Density (Unit Weight), 

Yield, and Air Content (Gravimetric) of 

Concrete 

C140-12.................Standard Test Methods for Sampling and Testing 

Concrete Masonry Units and Related Units 
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C143/C143M-10a..........Standard Test Method for Slump of Hydraulic 

Cement Concrete 

C172/C172M-10...........Standard Practice for Sampling Freshly Mixed 

Concrete 

C173/C173M-10b..........Standard Test Method for Air Content of freshly 

Mixed Concrete by the Volumetric Method 

C330/C330M-09...........Standard Specification for Lightweight 

Aggregates for Structural Concrete 

C567/C567M-11...........Standard Test Method for Density Structural 

Lightweight Concrete 

C780-11.................Standard Test Method for Pre-construction and 

Construction Evaluation of Mortars for Plain 

and Reinforced Unit Masonry 

C1019-11................Standard Test Method for Sampling and Testing 

Grout 

C1064/C1064M-11.........Standard Test Method for Temperature of Freshly 

Mixed Portland Cement Concrete 

C1077-11c...............Standard Practice for Agencies Testing Concrete 

and Concrete Aggregates for Use in Construction 

and Criteria for Testing Agency Evaluation 

C1314-11a...............Standard Test Method for Compressive Strength 

of Masonry Prisms 

D422-63(2007)...........Standard Test Method for Particle-Size Analysis 

of Soils 

D698-07e1...............Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Standard Effort 

D1140-00(2006)..........Standard Test Methods for Amount of Material in 

Soils Finer than No. 200 Sieve 

D1143/D1143M-07e1.......Standard Test Methods for Deep Foundations 

Under Static Axial Compressive Load 
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D1188-07e1..............Standard Test Method for Bulk Specific Gravity 

and Density of Compacted Bituminous Mixtures 

Using Coated Samples 

D1556-07................Standard Test Method for Density and Unit 

Weight of Soil in Place by the Sand-Cone Method 

D1557-09................Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort 

(56,000ft lbf/ft3 (2,700 KNm/m3)) 

D2166-06................Standard Test Method for Unconfined Compressive 

Strength of Cohesive Soil 

D2167-08)...............Standard Test Method for Density and Unit 

Weight of Soil in Place by the Rubber Balloon 

Method 

D2216-10................Standard Test Methods for Laboratory 

Determination of Water (Moisture) Content of 

Soil and Rock by Mass 

D2974-07a...............Standard Test Methods for Moisture, Ash, and 

Organic Matter of Peat and Other Organic Soils 

D3666-11................Standard Specification for Minimum Requirements 

for Agencies Testing and Inspecting Road and  

Paving Materials 

D3740-11................Standard Practice for Minimum Requirements for 

Agencies Engaged in Testing and/or Inspection  

of Soil and Rock as used in Engineering Design 

and Construction  

D6938-10................Standard Test Method for In-Place Density and 

Water Content of Soil and Soil-Aggregate by 

Nuclear Methods (Shallow Depth) 

E94-04(2010)............Standard Guide for Radiographic Examination 

E164-08.................Standard Practice for Contact Ultrasonic 

Testing of Weldments 
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E329-11c................Standard Specification for Agencies Engaged in 

Construction Inspection, Testing, or Special 

Inspection 

E543-09.................Standard Specification for Agencies Performing 

Non-Destructive Testing 

E605-93(R2011)..........Standard Test Methods for Thickness and Density 

of Sprayed Fire Resistive Material (SFRM) 

Applied to Structural Members 

E709-08.................Standard Guide for Magnetic Particle 

Examination 

E1155-96(R2008).........Determining FF Floor Flatness and FL Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.D1.1M-10.............Structural Welding Code-Steel 

1.3 REQUIREMENTS: 

A. Accreditation Requirements: Construction materials testing laboratories 

shall be accredited by a laboratory accreditation authority and shall 

be required to submit a copy of the Certificate of Accreditation and 

Scope of Accreditation. The laboratory’s scope of accreditation shall 

include the appropriate ASTM standards (i.e.; E329, C1077, D3666, 

D3740, A880, E543) listed in the technical sections of the 

specifications. Laboratories engaged in Hazardous Materials Testing 

shall meet the requirements of OSHA and EPA. The policy applies to the 

specific laboratory performing the actual testing, not just the 

“Corporate Office.” 

B. Inspection and Testing: Testing laboratory shall inspect materials and 

workmanship and perform tests described herein and additional tests 

requested by COR. When it appears materials furnished, or work 

performed by Contractor fail to meet construction contract 

requirements, Testing Laboratory shall direct attention of COR to such 

failure. 

C. Written Reports: Testing laboratory shall submit test reports to COR, 

Contractor, unless other arrangements are agreed to in writing by the 
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COR. Submit reports of tests that fail to meet construction contract 

requirements on colored paper. 

D. Verbal Reports: Give verbal notification to COR immediately of any 

irregularity. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 EARTHWORK: 

A. General: The Testing Laboratory shall provide qualified personnel, 

materials, equipment, and transportation as required to perform the 

services identified/required herein, within the agreed to schedule 

and/or time frame. The work to be performed shall be as identified 

herein and shall include the following: 

1. Observe fill and subgrades during proof-rolling to evaluate 

suitability of surface material to receive fill or base course. 

Provide recommendations to the COR regarding suitability or 

unsuitability of areas where proof-rolling was observed. Where 

unsuitable results are observed, witness excavation of unsuitable 

material and recommend to COR extent of removal and replacement of 

unsuitable materials and observe proof-rolling of replaced areas 

until satisfactory results are obtained. 

2. Provide full time observation of fill placement and compaction and 

field density testing in building areas and provide full time 

observation of fill placement and compaction and field density 

testing in pavement areas to verify that earthwork compaction 

obtained is in accordance with contract documents. 

3. Provide supervised geotechnical technician to inspect excavation, 

subsurface preparation, and backfill for structural fill. 

B. Testing Compaction: 

1. Determine maximum density and optimum moisture content for each type of 

fill, backfill and subgrade material used, in compliance with AASHTO. 

2. Make field density tests in accordance with the primary testing 

method following AASHTO wherever possible. Field density tests 

utilizing AASHTO shall be utilized on a case by case basis only if 
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there are problems with the validity of the results from the primary 

method due to specific site field conditions. Shall the testing 

laboratory propose these alternative methods, they shall provide 

satisfactory explanation to the COR before the tests are conducted. 

a. Building Slab Subgrade: At least one test of subgrade for every 

185 m2 (2000 square feet) of building slab, but in no case fewer 

than three tests. In each compacted fill layer, perform one test 

for every 185 m2 (2000 square feet) of overlaying building slab, 

but in no case fewer than three tests. 

b. Foundation Wall Backfill: One test per 30 m (100 feet) of each 

layer of compacted fill but in no case fewer than two tests. 

c. Pavement Subgrade: One test for each 335 m2 (400 square yards), 

but in no case fewer than two tests. 

d. Curb, Gutter, and Sidewalk: One test for each 90 m (300 feet), 

but in no case fewer than two tests. 

e. Trenches: One test at maximum 30 m (100 foot) intervals per 1200 

mm (4 foot) of vertical lift and at changes in required density, 

but in no case fewer than two tests. 

f. Footing Subgrade: At least one test for each layer of soil on 

which footings shall be placed. Subsequent verification and 

approval of each footing subgrade shall be based on a visual 

comparison of each subgrade with related tested subgrade when 

acceptable to COR. In each compacted fill layer below wall 

footings, perform one field density test for every 30 m (100 

feet) of wall. Verify subgrade is level, all loose or disturbed 

soils have been removed, and correlate actual soil conditions 

observed with those indicated by test borings. 

C. Not Applicable. 

D. Testing for Footing Bearing Capacity: Evaluate if suitable bearing 

capacity material is encountered in footing subgrade. 

E. Testing Materials: Test suitability of on-site and off-site borrow as 

directed by COR. 
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3.2 FOUNDATION PILES: 

A. Witness load test procedure for conformance with ASTM D1143 and 

interpret test data to verify geotechnical recommendations for pile 

capacity. Submit load test report in accordance with ASTM D1143. 

B. Review Contractor's equipment, methods, and procedures prior to 

starting any work on site. Provide continuous inspection of pile 

installation. Maintain a record of all pertinent phases of operation 

for submittal to COR. 

3.3 FOUNDATION CAISSONS: 

A. Concrete Testing: Test concrete including materials for concrete as 

required in Article, CONCRETE of this section, except make two test 

cylinders for each day's placement of concrete. 

B. Maintain a record of concrete used in each caisson. Compare records 

with calculated volumes. 

C. Inspect percussion hole in bottom of each caisson to determine that 

material is capable of supporting design load. 

D. Inspect sides and bottom of each caisson for compliance with contract 

documents. 

E. Submit a certified “Caisson Field Record” for each caisson, recording 

actual elevation at bottom of shaft; final center line location of top; 

variation of shaft from plumb; results of all tests performed; actual 

allowable bearing capacity of bottom; depth of socket into rock; 

levelness of bottom; seepage of water; still water level (if allowed to 

flood); variation of shaft (from dimensions shown); location and size 

of reinforcement, and evidence of seams, voids, or channels below the 

bottom. Verify the actual bearing capacity of the rock strata by the 

use of a calibrated penetrometer or other acceptable method. 

F. Caissons Bearing on Hardpan: Take undisturbed samples, suitable for 

tests required, from caisson bottom. Make auger probe to a depth of 2.5 

meters (8 feet) below bottom and visually inspect and classify soil. 

Verify continuity of strata and thickness. 

1. Conduct the following test on each sample, and report results and 

evaluations to the COR: 
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a. Unconfined Compression Test (ASTM D2166). 

b. Moisture Content (ASTM D2216). 

c. Density. 

3.4 LANDSCAPING: 

A. Test topsoil for organic materials, pH, phosphate, potash content, and 

gradation of particles. 

1. Test for organic material by using ASTM D2974. 

2. Determine percent of silt, sand, clay, and foreign materials such as 

rock, roots, and vegetation. 

B. Submit laboratory test report of topsoil to COR. 

 

3.5 ASPHALT CONCRETE PAVING: 

A. Aggregate Base Course: 

1. Determine maximum density and optimum moisture content for aggregate 

base material in accordance with AASHTO.  

2. Make a minimum of three field density tests on each day's final 

compaction on each aggregate course in accordance with AASHTO.  

3. Sample and test aggregate as necessary to insure compliance with 

specification requirements for gradation, wear, and soundness as 

specified in the applicable state highway standards and 

specifications. 

 

B. Asphalt Concrete: 

1. Aggregate: Sample and test aggregates in stock pile and hot-bins as 

necessary to insure compliance with specification requirements for 

gradation (AASHTO T27), wear (AASHTO T96), and soundness (AASHTO 

T104). 

2. Temperature: Check temperature of each load of asphalt concrete at 

mixing plant and at site of paving operation. 
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3. Density: Make a minimum of two field density tests in accordance 

with ASTM D1188 of asphalt base and surface course for each day's 

paving operation. 

3.6 SITE WORK CONCRETE: 

 Test site work concrete including materials for concrete as required in 

Article CONCRETE of this section. 

3.7 POST-TENSIONING OF CONCRETE: 

A. Inspection Prior to Concreting: Inspect tendons, drape of tendons, and 

anchorage components for compliance prior to concreting. 

B. Concrete Testing: As required in Article, CONCRETE of this section 

except make three test cylinders representing each area to be tensioned 

and cylinders shall be cured in same manner as concrete they represent. 

Make compression test prior to determining minimum specified strength 

required for post-tensioning. 

C. Post-tensioning: Witness post-tensioning operation and record actual 

gauge pressures and elongations applied to each tendon. 

D. Submit reports in quadruplicate of the following: 

1. Inspection of placement and post-tensioning of all tendons. 

2. Size, number, location, and drape of tendons. 

3. Calculated elongations, based upon the length, modulus of 

elasticity, and cross-sectional area of the tendons used. 

4. Actual field elongations. Check elongation of tendons within ranges 

established by manufacturer. 

5. Calculated gauge pressure and jacking force applied to each tendon. 

6. Actual gauge pressures and jacking force applied to each tendon. 

7. Required concrete strength at time of jacking. 

8. Actual concrete strength at time of jacking. 

9. Do not cut or cover the tendon ends until the Contractor receives 

the COR’s written approval of the post-tensioning records. 
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3.8 CONCRETE: 

A. Batch Plant Inspection and Materials Testing: 

1. Perform continuous batch plant inspection until concrete quality is 

established to satisfaction of COR with concurrence of Contracting 

Officer and perform periodic inspections thereafter as determined by 

COR. 

2. Periodically inspect and test batch proportioning equipment for 

accuracy and report deficiencies to COR. 

3. Sample and test mix ingredients as necessary to insure compliance 

with specifications. 

4. Sample and test aggregates daily and as necessary for moisture 

content. Test the dry rodded weight of the coarse aggregate whenever 

a sieve analysis is made, and when it appears there has been a 

change in the aggregate. 

5. Certify, in duplicate, ingredients and proportions and amounts of 

ingredients in concrete conform to approved trial mixes. When 

concrete is batched or mixed off immediate building site, certify 

(by signing, initialing or stamping thereon) on delivery slips 

(duplicate) that ingredients in truck-load mixes conform to 

proportions of aggregate weight, cement factor, and water-cement 

ratio of approved trial mixes. 

B. Field Inspection and Materials Testing: 

1. Provide a technician at site of placement at all times to perform 

concrete sampling and testing. 

2. Review the delivery tickets of the ready-mix concrete trucks 

arriving on-site. Notify the Contractor if the concrete cannot be 

placed within the specified time limits or if the type of concrete 

delivered is incorrect. Reject any loads that do not comply with the 

Specification requirements. Rejected loads shall removed from the 

site at the Contractor’s expense. Any rejected concrete that is 

placed shall be subject to removal. 

3. Take concrete samples at point of placement in accordance with ASTM 

C172. Mold and cure compression test cylinders in accordance with 



VA ILLIANA  HEALTH CARE SYSTEM  REMOVE UNDERGROUND STORAGE TANKS  
DANVILLE, IL                                                                                                                      PROJECT # 550-14-109 

52 

ASTM C31. Make at least three cylinders for each 40 m3 (50 cubic 

yards) or less of each concrete type, and at least three cylinders 

for any one day's pour for each concrete type. After good concrete 

quality control has been established and maintained as determined by 

COR make three cylinders for each 80 m3 (100 cubic yards) or less of 

each concrete type, and at least three cylinders from any one day's 

pour for each concrete type.  Label each cylinder with an 

identification number. COR shall require additional cylinders to be 

molded and cured under job conditions. 

4. Perform slump tests in accordance with ASTM C143. Test the first 

truck each day, and every time test cylinders are made. Test pumped 

concrete at the hopper and at the discharge end of the hose at the 

beginning of each day’s pumping operations to determine change in 

slump. 

5. Determine the air content of concrete per ASTM C173. For concrete 

required to be air-entrained, test the first truck and every 20 m3 

(25 cubic yards) thereafter each day. For concrete not required to 

be air-entrained, test every 80 m3 (100 cubic yards) at random. For 

pumped concrete, initially test concrete at both the hopper and the 

discharge end of the hose to determine change in air content. 

6. If slump or air content fall outside specified limits, make another 

test immediately from another portion of same batch. 

7. Perform unit weight tests in compliance with ASTM C138 for normal 

weight concrete and ASTM C567 for lightweight concrete. Test the 

first truck and each time cylinders are made. 

8. Notify laboratory technician at batch plant of mix irregularities 

and request materials and proportioning check. 

9. Verify that specified mixing has been accomplished. 

10. Environmental Conditions: Determine the temperature per ASTM C1064 

for each truckload of concrete during hot weather and cold weather 

concreting operations: 

a. When ambient air temperature falls below 4.4 degrees C (40 

degrees F), record maximum and minimum air temperatures in each 
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24 hour period; record air temperature inside protective 

enclosure; record minimum temperature of surface of hardened 

concrete. 

b. When ambient air temperature rises above 29.4 degrees C (85 

degrees F), record maximum and minimum air temperature in each 24 

hour period; record minimum relative humidity; record maximum 

wind velocity; record maximum temperature of surface of hardened 

concrete. 

11. Inspect the reinforcing steel placement, including bar size, bar 

spacing, top and bottom concrete cover, proper tie into the chairs, 

and grade of steel prior to concrete placement. Submit detailed 

report of observations. 

12. Observe conveying, placement, and consolidation of concrete for 

conformance to specifications. 

13. Observe condition of formed surfaces upon removal of formwork prior 

to repair of surface defects and observe repair of surface defects. 

14. Observe curing procedures for conformance with specifications, 

record dates of concrete placement, start of preliminary curing, 

start of final curing, end of curing period. 

15. Observe preparations for placement of concrete: 

a. Inspect handling, conveying, and placing equipment, inspect 

vibrating and compaction equipment. 

b. Inspect preparation of construction, expansion, and isolation 

joints. 

16. Observe preparations for protection from hot weather, cold weather, 

sun, and rain, and preparations for curing. 

17. Observe concrete mixing: 

a. Monitor and record amount of water added at project site. 

b. Observe minimum and maximum mixing times. 

18. Measure concrete flatwork for levelness and flatness as follows: 
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a. Perform Floor Tolerance Measurements FF and FL in accordance with 

ASTM E1155. Calculate the actual overall F- numbers using the 

inferior/superior area method. 

b. Perform all floor tolerance measurements within 48 hours after 

slab installation and prior to removal of shoring and formwork. 

c. Provide the Contractor and the COR with the results of all 

profile tests, including a running tabulation of the overall FF 

and FL values for all slabs installed to date, within 72 hours 

after each slab installation. 

19. Other inspections: 

a. Grouting under base plates. 

b. Grouting anchor bolts and reinforcing steel in hardened concrete. 

C. Laboratory Tests of Field Samples: 

1. Test compression test cylinders for strength in accordance with ASTM 

C39. For each test series, test one cylinder at 7 days and one 

cylinder at 28 days. Use remaining cylinder as a spare tested as 

directed by COR. Compile laboratory test reports as follows: 

Compressive strength test shall be result of one cylinder, except 

when one cylinder shows evidence of improper sampling, molding or 

testing, in which case it shall be discarded and strength of spare 

cylinder shall be used. 

2. Make weight tests of hardened lightweight structural concrete in 

accordance with ASTM C567. 

3. Furnish certified compression test reports (duplicate) to COR. In 

test report, indicate the following information: 

a. Cylinder identification number and date cast. 

b. Specific location at which test samples were taken. 

c. Type of concrete, slump, and percent air. 

d. Compressive strength of concrete in MPa (psi). 
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e. Weight of lightweight structural concrete in kg/m3 (pounds per 

cubic feet). 

f. Weather conditions during placing. 

g. Temperature of concrete in each test cylinder when test cylinder 

was molded. 

h. Maximum and minimum ambient temperature during placing. 

i. Ambient temperature when concrete sample in test cylinder was 

taken. 

j. Date delivered to laboratory and date tested. 

 

3.9 REINFORCEMENT: 

A.  Review mill test reports furnished by Contractor.  

B.  Make one tensile and one bend test in accordance with ASTM A370 

from each pair of samples obtained. 

C.  Written report shall include, in addition to test results, heat 

number, manufacturer, type and grade of steel, and bar size. 

D.  Perform tension tests of mechanical and welded splices in 

accordance with ASTM A370. 

3.10 SHOTCRETE: 

A. Inspection and Material Testing: 

1. Provide field inspection and testing service as required by COR to 

certify that shotcrete has been applied in accordance with contract 

documents. 

2. Periodically inspect and test proportioning equipment for accuracy 

and report deficiencies to COR. 

3. Sample and test mix ingredients as necessary to insure compliance 

with specifications. 

4. Sample and test aggregates daily and as necessary for moisture 

content. Report instances of excessive moisture to COR. 
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5. Certify, in duplicate, that ingredients and proportions and amounts 

of ingredients in shotcrete conform to approved trial mixes. 

6. Provide field inspection of the proper size and placement of the 

reinforcement in the shotcrete. 

B. Shotcrete Sampling: 

1. Provide a technician at site of placement to perform shotcrete 

sampling. 

2. Take cores in accordance with ACI 506. 

3. Insure maintenance of water-cement ratio established by approved 

trial mix. 

4. Verify specified mixing has been accomplished. 

C. Laboratory Tests of Field Sample Panels: 

1. Compression test core for strength in accordance with ACI 506. For 

each test series of three cores, test one core at 7 days and one 

core at 28 days. Use remaining core as a spshall tested at either 7 

or 28 days as required. Compile laboratory test reports as follows: 

Compressive strength test shall be result of one core, except when 

one core shows evidence of improper sampling or testing, in which 

case it shall be discarded and strength of spare core shall be used. 

2. Submit certified compression test reports (duplicate) to COR. On 

test report, indicate following information: 

a. Core identification number and date cast. 

b. Specific location at which test samples were taken. 

c. Compressive strength of shotcrete in MPa (psi). 

d. Weather conditions during placing. 

e. Temperature of shotcrete in each test core when test core was 

taken. 

f. Maximum and minimum ambient temperature during placing. 

g. Ambient temperature when shotcrete sample was taken. 
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h. Date delivered to laboratory and date tested. 

D. Submit inspection reports certification and instances of noncompliance 

to COR. 

3.11 PRESTRESSED CONCRETE: 

A. Inspection at Plant: Forms, placement and concrete cover of reinforcing 

steel and tendons, placement and finishing of concrete, and tensioning 

of tendons. 

B. Concrete Testing: Test concrete including materials for concrete 

required in Article, CONCRETE of this section, except make two test 

cylinders for each day's production of each strength of concrete 

produced. 

C. Test tendons for conformance with ASTM A416 and furnish report to COR. 

D. Inspect members to insure that specification requirements for curing 

and finishes have been met. 

3.12 ARCHITECTURAL PRECAST CONCRETE: 

A. Inspection at Plant: Forms, placement of reinforcing steel, concrete 

cover, and placement and finishing of concrete. 

B. Concrete Testing: Test concrete including materials for concrete as 

required in Article CONCRETE of this section, except make two test 

cylinders for each day's production of each strength of concrete 

produced. 

C. Inspect members to insure specification requirements for curing and 

finishes have been met. 

3.13 MASONRY: 

A. Mortar Tests: 

1. Laboratory compressive strength test: 

a. Comply with ASTM C780. 

b. Obtain samples during or immediately after discharge from batch 

mixer. 

c. Furnish molds with 50 mm (2 inch), 3 compartment gang cube. 



VA ILLIANA  HEALTH CARE SYSTEM  REMOVE UNDERGROUND STORAGE TANKS  
DANVILLE, IL                                                                                                                      PROJECT # 550-14-109 

58 

d. Test one sample at 7 days and 2 samples at 28 days. 

2. Two tests during first week of operation; one test per week after 

initial test until masonry completion. 

B. Grout Tests: 

1. Laboratory compressive strength test: 

a. Comply with ASTM C1019. 

b. Test one sample at 7 days and 2 samples at 28 days. 

c. Perform test for each 230 m2 (2500 square feet) of masonry. 

C. Masonry Unit Tests: 

1. Laboratory Compressive Strength Test: 

a. Comply with ASTM C140. 

b. Test 3 samples for each 460 m2 (5000 square feet) of wall area. 

D. Prism Tests: For each type of wall construction indicated, test masonry 

prisms per ASTM C1314 for each 460 m2 (5000 square feet) of wall area. 

Prepare one set of prisms for testing at 7 days and one set for testing 

at 28 days. 

3.14 STRUCTURAL STEEL: 

A. General: Provide shop and field inspection and testing services to 

certify structural steel work is done in accordance with contract 

documents. Welding shall conform to AWS D1.1 Structural Welding Code. 

B. Prefabrication Inspection: 

1. Review design and shop detail drawings for size, length, type and 

location of all welds to be made. 

2. Approve welding procedure qualifications either by pre-qualification 

or by witnessing qualifications tests. 

3. Approve welder qualifications by certification or retesting. 

4. Approve procedure for control of distortion and shrinkage stresses. 
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5. Approve procedures for welding in accordance with applicable 

sections of AWS D1.1. 

C. Fabrication and Erection: 

1. Weld Inspection: 

a. Inspect welding equipment for capacity, maintenance and working 

condition. 

b. Verify specified electrodes and handling and storage of 

electrodes in accordance with AWS D1.1. 

c. Inspect preparation and assembly of materials to be welded for 

conformance with AWS D1.1. 

d. Inspect preheating and interpass temperatures for conformance 

with AWS D1.1. 

e. Measure 25 percent of fillet welds. 

f. Welding Magnetic Particle Testing: Test in accordance with ASTM 

E709 for a minimum of: 

1) 20 percent of all shear plate fillet welds at random, final 

pass only. 

2) 20 percent of all continuity plate and bracing gusset plate 

fillet welds, at random, final pass only. 

3) 100 percent of tension member fillet welds (i.e., hanger 

connection plates and other similar connections) for root and 

final passes. 

4) 20 percent of length of built-up column member partial 

penetration and fillet welds at random for root and final 

passes. 

5) 100 percent of length of built-up girder member partial 

penetration and fillet welds for root and final passes. 

g. Welding Ultrasonic Testing: Test in accordance with ASTM E164 and 

AWS D1.1 for 100 percent of all full penetration welds, braced 

and moment frame column splices, and a minimum of 20 percent of 

all other partial penetration column splices, at random. 
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h. Welding Radiographic Testing: Test in accordance with ASTM E94, 

and AWS D1.1 for 5 percent of all full penetration welds at 

random. 

i. Verify that correction of rejected welds are made in accordance 

with AWS D1.1. 

j. Testing and inspection do not relieve the Contractor of the 

responsibility for providing materials and fabrication procedures 

in compliance with the specified requirements. 

2. Bolt Inspection: 

a. Inspect high-strength bolted connections in accordance AISC 

Specifications for Structural Joints Using ASTM A325 or A490 

Bolts. 

b. Slip-Critical Connections: Inspect 10 percent of bolts, but not 

less than 2 bolts, selected at random in each connection in 

accordance with AISC Specifications for Structural Joints Using 

ASTM A325 or A490 Bolts. Inspect all bolts in connection when one 

or more are rejected. 

c. Fully Pre-tensioned Connections: Inspect 10 percent of bolts, but 

not less than 2 bolts, selected at random in 25 percent of 

connections in accordance with AISC Specification for Structural 

Joints Using ASTM A325 or A490 Bolts. Inspect all bolts in 

connection when one or more are rejected. 

d. Bolts installed by turn-of-nut tightening shall be inspected with 

calibrated wrench when visual inspection was not performed during 

tightening. 

e. Snug Tight Connections: Inspect 10 percent of connections 

verifying that plies of connected elements have been brought into 

snug contact. 

f. Inspect field erected assemblies; verify locations of structural 

steel for plumbness, level, and alignment. 

D. Submit inspection reports, record of welders and their certification, 

and identification, and instances of noncompliance to COR. 
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3.15 STEEL DECKING: 

A. Provide field inspection of welds of metal deck to the supporting 

steel, and testing services to insure steel decking has been installed 

in accordance with contract documents and manufacturer’s requirements. 

B. Qualification of Field Welding: Qualify welding processes and welding 

operators in accordance with “Welder Qualification” procedures of AWS 

D1.1. Refer to the “Plug Weld Qualification Procedure” in Part 3 “Field 

Quality Control.” 

C. Submit inspection reports, certification, and instances of 

noncompliance to COR. 

3.16 SHEAR CONNECTOR STUDS: 

A. Provide field inspection and testing services required by AWS D.1 to 

insure shear connector studs have been installed in accordance with 

contract documents. 

B. Tests: Test 20 percent of headed studs for fastening strength in 

accordance with AWS D1.1. 

C. Submit inspection reports, certification, and instances of 

noncompliance to COR. 

3.17 SPRAYED-ON FIREPROOFING: 

A. Provide field inspection and testing services to certify sprayed-on 

fireproofing has been applied in accordance with contract documents. 

B. Obtain a copy of approved submittals from COR. 

C. Use approved installation in test areas as criteria for inspection of 

work. 

D. Test sprayed-on fireproofing for thickness and density in accordance 

with ASTM E605. 

1. Thickness gauge specified in ASTM E605 shall be modified for pole 

extension so that overhead sprayed material can be reached from 

floor. 

E. Location of test areas for field tests as follows: 



VA ILLIANA  HEALTH CARE SYSTEM  REMOVE UNDERGROUND STORAGE TANKS  
DANVILLE, IL                                                                                                                      PROJECT # 550-14-109 

62 

1. Thickness: Select one bay per floor, or one bay for each 930 m2 

(10,000 square feet) of floor area, whichever provides for greater 

number of tests. Take thickness determinations from each of 

following locations: Metal deck, beam, and column. 

2. Density: Take density determinations from each floor, or one test 

from each 930 m2 (10,000 square feet) of floor area, whichever 

provides for greater number of tests, from each of the following 

areas: Underside of metal deck, beam flanges, and beam web. 

F. Submit inspection reports, certification, and instances of 

noncompliance to COR. 

- - - E N D - - - 
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SECTION 01 57 19 

TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 

1.1 DESCRIPTION 

A. This section specifies the control of environmental pollution and 

damage that the Contractor shall consider for air, water, and land 

resources. It includes management of visual aesthetics, noise, solid 

waste, radiant energy, and radioactive materials, as well as other 

pollutants and resources encountered or generated by the Contractor. 

The Contractor is obligated to consider specified control measures with 

the costs included within the various contract items of work. 

B. Environmental pollution and damage is defined as the presence of 

chemical, physical, or biological elements or agents which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importance to human life, 

3. Effect other species of importance to humankind, or; 

4. Degrade the utility of the environment for aesthetic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous materials, salts, 

acids, alkalis, herbicides, pesticides, organic chemicals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, such as leaves, tree 

trimmings, ashes, and waste materials resulting from construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been eroded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other discarded solid 

materials resulting from industrial, commercial, and agricultural 

operations and from community activities. 
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5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action and subsequent 

soil erosion shall occur. Waters that are surface discharged shall 

terminate in drainage ditches, storm sewers, creeks, and/or "water 

of the United States" and would require a permit to discharge water 

from the governing agency. 

6. Rubbish: Combustible and noncombustible wastes such as paper, boxes, 

glass and crockery, metal and lumber scrap, tin cans, and bones. 

7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and animal waste.  

b. Garbage: Refuse and scraps resulting from preparation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the environmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complying with laws, 

regulations, and ordinances. Note any corrective action taken. 

1.3 REFERENCES 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by 

basic designation only. 

B. U.S. National Archives and Records Administration (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contract is awarded and 

prior to the commencement of the work, the Contractor shall meet 

with the COR to discuss the proposed Environmental Protection Plan 

and to develop mutual understanding relative to details of 

environmental protection. Not more than 20 days after the meeting, 



VA ILLIANA  HEALTH CARE SYSTEM  REMOVE UNDERGROUND STORAGE TANKS  
DANVILLE, IL                                                                                                                      PROJECT # 550-14-109 

65 

the Contractor shall prepare and submit to the COR and the 

Contracting Officer for approval, a written and/or graphic 

Environmental Protection Plan including, at a minimum, the 

following: 

a. Name(s) of person(s) within the Contractor's organization who is 

(are) responsible for ensuring adherence to the Environmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsible for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsible for training 

the Contractor's environmental protection personnel. 

d. Description of the Contractor's environmental protection 

personnel training program. 

e. A list of Federal, State, and local laws, regulations, and 

permits concerning environmental protection, pollution control, 

noise control and abatement that are applicable to the 

Contractor's proposed operations and the requirements imposed by 

those laws, regulations, and permits. 

f. Methods for protection of features to be preserved within 

authorized work areas including trees, shrubs, vines, grasses, 

ground cover, landscape features, air and water quality, fish and 

wildlife, soil, historical, and archeological and cultural 

resources. 

g. Procedures to provide the environmental protection that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to accident, natural 

causes, or failure to follow the procedures as described in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid waste disposal 

area. 

i. Drawings showing locations of any proposed temporary excavations 

or embankments for haul roads, material storage areas, 

structures, sanitary facilities, and stockpiles of excess or 
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spoil materials. Include as part of an Erosion Control Plan 

approved by the District Office of the U.S. Soil Conservation 

Service and the Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use or nonuse. Plan 

shall include measures for marking the limits of use areas. This 

plan shall be incorporated within the Erosion Control Plan.  

B. Approval of the Contractor's Environmental Protection Plan shall not 

relieve the Contractor of responsibility for adequate and continued 

control of pollutants and other environmental protection measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the project boundaries and those 

affected outside the limits of permanent work during the entire period 

of this contract. Confine activities to areas defined by the 

specifications and drawings. 

B. Protection of Land Resources: Prior to construction, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including trees, shrubs, 

vines, grasses, top soil, and land forms without permission from the 

COR. Do not fasten or attach ropes, cables, or guys to trees for 

anchorage unless specifically authorized, or where special emergency 

use is permitted. 

1. Work Area Limits: Prior to any construction, mark the areas that 

require work to be performed under this contract. Mark or fence 

isolated areas within the general work area that shall saved and 

protected. Protect monuments, works of art, and markers before 

construction operations begin. Convey to all personnel the purpose 

of marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the drawings to be 

preserved by marking, fencing, or using any other approved 

techniques. 
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a. Box and protect from damage existing trees and shrubs to remain 

on the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tree paint.  

c. Do not store building materials or perform construction 

activities closer to existing trees or shrubs than the farthest 

extension of their limbs. 

3. Reduction of Exposure of Unprotected Erodible Soils: Plan and 

conduct earthwork to minimize the duration of exposure of 

unprotected soils. Clear areas in reasonably sized increments only 

as needed to use. Form earthwork to final grade as shown. 

Immediately protect side slopes and back slopes upon completion of 

rough grading. 

4. Temporary Protection of Disturbed Areas: Construct diversion 

ditches, benches, and berms to retard and divert runoff from the 

construction site to protected drainage areas approved under 

paragraph 208 of the Clean Water Act. 

a. Sediment Basins: Trap sediment from construction areas in 

temporary or permanent sediment basins that accommodate the 

runoff of a local 2013 storm. After each storm, pump the basins 

dry and remove the accumulated sediment. Control 

overflow/drainage with paved weirs or by vertical overflow pipes, 

draining from the surface. 

b. Reuse or conserve the collected topsoil sediment as directed by 

the COR. Topsoil use and requirements are specified in Section 31 

20 00, EARTH MOVING. 

c. Institute effluent quality monitoring programs as required by 

Federal, State, and local environmental agencies. 

5. Erosion and Sedimentation Control Devices: The erosion and sediment 

controls selected and maintained by the Contractor shall be such 

that water quality standards are not violated as a result of the 

Contractor's activities. Construct or install all temporary and 

permanent erosion and sedimentation control features shown. Maintain 



VA ILLIANA  HEALTH CARE SYSTEM  REMOVE UNDERGROUND STORAGE TANKS  
DANVILLE, IL                                                                                                                      PROJECT # 550-14-109 

68 

temporary erosion and sediment control measures such as berms, 

dikes, drains, sedimentation basins, grassing, and mulching, until 

permanent drainage and erosion control facilities are completed and 

operative. 

6. Manage borrow areas on Government property to minimize erosion and 

to prevent sediment from entering nearby water courses or lakes. 

7. Manage and control spoil areas on Government property to limit spoil 

to areas prevent erosion of soil or sediment from entering nearby 

water courses or lakes. 

8. Protect adjacent areas from despoilment by temporary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a manner that shall 

prevent contamination of the environment. Place solid wastes 

(excluding clearing debris) in containers that are emptied on a 

regular schedule. Transport all solid waste off Government property 

and dispose of waste in compliance with Federal, State, and local 

requirements. 

10. Store chemical waste away from the work areas in corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those included in the solid 

waste category as directed by the COR. 

C. Protection of Water Resources: Keep construction activities under 

surveillance, management, and control to avoid pollution of surface and 

ground waters and sewer systems. Implement management techniques to 

control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewater directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspended material to 

settle, the pollutants to separate, or the water to evaporate.  
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2. Control movement of materials and equipment at stream crossings 

during construction to prevent violation of water pollution control 

standards of the Federal, State, or local government.  

3. Monitor water areas affected by construction.  

D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to minimize interference 

with, disturbance of, or damage to fish and wildlife. Prior to 

beginning construction operations, list species that require specific 

attention along with measures for their protection.  

E. Protection of Air Resources: Keep construction activities under 

surveillance, management, and control to minimize pollution of air 

resources. Burning is not permitted on the job site. Keep activities, 

equipment, processes, and work operated or performed, in strict 

accordance with the State of Illinois State Air Pollution Statue, Rule, 

or Regulation and Federal emission and performance laws and standards. 

Maintain ambient air quality standards set by the Environmental 

Protection Agency, for those construction operations and activities 

specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processing, and 

preparation of materials (such as from asphaltic batch plants) at 

all times, including weekends, holidays, and hours when work is not 

in progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas within or outside the 

project boundaries free from particulates which would cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, electrostatic 

precipitators, or other methods are permitted to control 

particulates in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from 

equipment to Federal and State allowable limits. 
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4. Odors: Control odors of construction activities and prevent 

obnoxious odors from occurring. 

F. Reduction of Noise: Minimize noise using every action possible. Perform 

noise-producing work in less sensitive hours of the day or week as 

directed by the COR. Maintain noise-produced work at or below the 

decibel levels and within the time periods specified.  

1. Perform construction activities involving repetitive, high-level 

impact noise only between 8:00a.m. and 4:00p.m unless otherwise 

permitted by local ordinance or the COR. Repetitive impact noise on 

the property shall not exceed the following dB limitations:  

Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

 

2. Provide sound-deadening devices on equipment and take noise 

abatement measures that are necessary to comply with the 

requirements of this contract, consisting of, at a minimum, the 

following:  

a. Maintain maximum permissible construction equipment noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75     CONCRETE PUMPS 75 

DOZERS 75     CRANES 75 

TRACTORS 75  DERRICKS IMPACT 75 

SCAPERS 80     PILE DRIVERS 95 

GRADERS 75     JACK HAMMERS 75 

TRUCKS 75     ROCK DRILLS 80 

PAVERS, 

STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75     BLASTING   

GENERATORS 75     SAWS 75 

COMPRESSORS 75     VIBRATORS 75 



VA ILLIANA  HEALTH CARE SYSTEM  REMOVE UNDERGROUND STORAGE TANKS  
DANVILLE, IL                                                                                                                      PROJECT # 550-14-109 

71 

 

b. Use shields or other physical barriers to restrict noise 

transmission.  

c. Provide soundproof housings or enclosures for noise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes. 

e. Use efficient intake and exhaust mufflers on internal combustion 

engines that are maintained so equipment performs below noise 

levels specified.  

f. Line hoppers and storage bins with sound deadening material. 

g. Conduct truck loading, unloading, and hauling operations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to the construction at 

least once every five successive working days while work is being 

performed above 55 dB(A) noise level. Measure noise exposure at the 

property line or 15 m (50 feet) from the noise source, whichever is 

greater. Measure the sound levels on the A weighing network of a 

General Purpose sound level meter at slow response. To minimize the 

effect of reflective sound waves at buildings, take measurements at 

900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the COR noting any problems and 

the alternatives for mitigating actions.  

G. Restoration of Damaged Property: If any direct or indirect damage is 

done to public or private property resulting from any act, omission, 

neglect, or misconduct, the Contractor shall restore the damaged 

property to a condition equal to that existing before the damage at no 

additional cost to the Government. Repair, rebuild, or restore property 

as directed or make good such damage in an acceptable manner. 

H. Final Clean-up: On completion of project and after removal of all 

debris, rubbish, and temporary construction, Contractor shall leave the 

construction area in a clean condition satisfactory to the COR. 

Cleaning shall include off the station disposal of all items and 
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materials not required to be salvaged, as well as all debris and 

rubbish resulting from demolition and new work operations. 

- - - E N D - - - 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition waste. 

B. Waste disposal in landfills shall be minimized to the greatest extent 

possible. Of the inevitable waste that is generated, as much of the 

waste material as economically feasible shall be salvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to divert construction and 

demolition waste from landfills and incinerators, and facilitate their 

salvage and recycle at a minimum, the following: 

1. Waste Management Plan development and implementation. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reuse or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shall be diverted from landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials). 

5. Engineered wood products (plywood, particle board and I-joists). 

6. Metal products (eg, steel, wire, beverage containers, copper). 

7. Cardboard, paper and packaging. 
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8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 

C. Lead Paint: Section 02 83 33.13, LEAD BASED PAINT REMOVAL AND DISPOSAL. 

1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste management when sizing, 

cutting and installing building products. Processes shall be employed 

to ensure the generation of as little waste as possible. Construction 

/Demolition waste includes products of the following: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 
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B. Establish and maintain the management of non-hazardous building 

construction and demolition waste set forth herein. Conduct a site 

assessment to estimate the types of materials that shall be generated 

by demolition and construction. 

C. Contractor shall develop and implement procedures to recycle 

construction and demolition waste to a minimum of 50 percent. 

D. Contractor shall be responsible for implementation of any special 

programs involving rebates or similar incentives related to recycling. 

Any revenues or savings obtained from salvage or recycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the intended use to the 

extent required by local, state, federal regulations. The Whole 

Building Design Guide website http://www.cwm.wbdg.org provides a 

Construction Waste Management Database that contains information on 

companies that haul, collect, and process recyclable debris from 

construction projects. 

F. Contractor shall assign a specific area to facilitate separation of 

materials for reuse, salvage, recycling, and return. Such areas shall 

kept neat and clean and clearly marked in order to avoid contamination 

or mixing of materials. 

G. Contractor shall provide on-site instructions and supervision of 

separation, handling, salvaging, recycling, reuse and return methods to 

be used by all parties during waste generating stages. 

H. Record on daily reports any problems in complying with laws, 

regulations and ordinances with corrective action taken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non-hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition operations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

http://www.cwm.wbdg.org/
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C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alterations, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building in such a way as to 

preserve the usefulness of its materials and components. 

E. Disposal: Acceptance of solid wastes at a legally operating facility 

for the purpose of land filling (includes Class III landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than inert fill or other 

disposal facility, to which inert materials are taken for the purpose 

of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 

asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, soil 

and concrete that does not contain hazardous waste or soluble 

pollutants at concentrations in excess of water-quality objectives 

established by a regional water board, and does not contain significant 

quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 

that accepts loads of mixed construction and demolition debris for the 

purpose of recovering re-usable and recyclable materials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a valid permit to collect 

and transport solid wastes from individuals or businesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, treating, and 

reconstituting materials for the purpose of using the altered form in 

the manufacture of a new product. Recycling does not include burning, 

incinerating or thermally destroying solid waste. 
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1. On-site Recycling – Materials that are sorted and processed on site 

for use in an altered state in the work, i.e. concrete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a location and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legally accept materials for 

the purpose of processing the materials into an altered form for the 

manufacture of new products. Depending on the types of materials 

accepted and operating procedures, a recycling facility shall or shall 

not be required to have a solid waste facilities permit or be regulated 

by the local enforcement agency. 

N. Reuse: Materials that are recovered for use in the same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused products to vendors for 

credit. 

P. Salvage: To remove waste materials from the site for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are sorted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designated as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally accept solid waste for 

the purpose of temporarily storing the materials for re-loading onto 

other trucks and transporting them to a landfill for disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the COR a written demolition debris management 

plan. The plan shall include, at a minimum, the following information: 

1. Procedures to be used for debris management. 
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2. Techniques to be used to minimize waste generation. 

3. Analysis of the estimated job site waste to be generated: 

a. List of each material and quantity to be salvaged, reused, recycled. 

b. List of each material and quantity proposed to be taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protection where 

applicable. 

b. Off site: Transportation means and destination. Include list of materials. 

1) Description of materials to be site-separated and self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected by designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse and recycling 

facilities or sites. 

d. The names and locations of trash disposal landfill facilities or sites. 

e. Documentation that the facilities or sites are approved to receive the 

materials. 

C. Designated Manager responsible for instructing personnel, supervising, 

documenting and administer over meetings relevant to the Waste Management Plan. 

D. Monthly summary of construction and demolition debris diversion and disposal, 

quantifying all materials generated at the work site and disposed of or 

diverted from disposal through recycling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this specification to the extent 

referenced. Publications are referenced by the basic designation only. In the 

event that criteria requirements conflict, the most stringent requirements 

shall be met. 

B. U.S. Green Building Council (USGBC): 
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LEED Green Building Rating System for New Construction 

1.7 RECORDS 

 Maintain records to document the quantity of waste generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incineration. Records shall 

be kept in accordance with the LEED Reference Guide and LEED Template.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvaged, recycled, reused. 

B. List of each material and quantity proposed to be taken to a landfill. 

C. Material tracking data:  Receiving parties, dates removed, transportation 

costs, weight tickets, tipping fees, manifests, invoices, net total costs or 

savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and storage areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage areas so that recyclable 

materials are separated from trash and can be transported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, disposed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting and disposing of 

materials that cannot be delivered to a source-separated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with state and federal 

regulations. 

B. Construction or demolition materials with no practical reuse or that 

cannot be salvaged or recycled shall be disposed of at a landfill or 

incinerator. 
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3.3 REPORT  

A. With each application for progress payment, submit a summary of 

construction and demolition debris diversion and disposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill disposal through salvage 

or recycling during the period with the receiving parties, dates 

removed, transportation costs, weight tickets, manifests, invoices. 

Include the net total costs or savings for each salvaged or recycled 

material. 

C. Quantify all materials disposed of during the period with the receiving 

parties, dates removed, transportation costs, weight tickets, tipping 

fees, manifests, invoices. Include the net total costs for each 

disposal. 

- - - E N D - - - 

 

 

 

SECTION 02 41 00 

DEMOLITION 

 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies demolition and removal of buildings, portions of 

buildings, utilities, other structures and debris from trash dumps 

shown.  

1.2 RELATED WORK: 

A. Demolition and removal of roads, walks, curbs, and on-grade slabs 

outside buildings to be demolished: Section 31 20 00, EARTH MOVING. 

B. Disconnecting utility services prior to demolition: Section 01 00 00, 

GENERAL REQUIREMENTS. 

C. Reserved items that are to remain the property of the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

D. Asbestos Removal: Section 02 82 11, TRADITIONAL ASBESTOS ABATEMENT. 
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E. Lead Paint: Section 02 83 33.13, LEAD-BASED PAINT REMOVAL AND DISPOSAL. 

F. Environmental Protection: Section 01 57 19, TEMPORARY ENVIRONMENTAL 

CONTROLS. 

G. Construction Waste Management: Section 017419 CONSTRUCTION WASTE 

MANAGEMENT. 

H. Infectious Control: Section 01 00 00, GENERAL REQUIREMENTS, Article 

1.8, INFECTION PREVENTION MEASURES. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminate hazards to persons 

and property; to minimize interference with use of adjacent areas, 

utilities and structures or interruption of use of such utilities; and 

to provide free passage to and from such adjacent areas of structures. 

B. Provide safeguards, including warning signs, barricades, temporary fences, 

warning lights, and other similar items that are required for protection of 

all personnel during demolition and removal operations. Comply with 

requirements of Section 01 00 00, GENERAL REQUIREMENTS, Article PROTECTION OF 

EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other similar items around 

exposed excavations until such excavations have been completely filled. 

D. Provide enclosed dust chutes with control gates from each floor to 

carry debris to truck beds and govern flow of material into truck. 

Provide overhead bridges of tight board or prefabricated metal 

construction at dust chutes to protect persons and property from 

falling debris. 

E. Prevent spread of flying particles and dust. Sprinkle rubbish and 

debris with water to keep dust to a minimum. Do not use water if it 

results in hazardous or objectionable condition such as; ice, flooding, 

or pollution. Vacuum and dust the work area daily. 

F. In addition to previously listed fire and safety rules to be observed 

in performance of work, include following: 

1. No wall or part of wall shall be permitted to fall outwardly from 

structures. 
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2. Maintain at least one stairway in each structure in usable condition 

to highest remaining floor. Keep stairway free of obstructions and 

debris until that level of structure has been removed. 

3. Wherever a cutting torch or other equipment that might cause a fire 

is used, provide and maintain fire extinguishers nearby ready for 

immediate use. Instruct all possible users in use of fire 

extinguishers. 

4. Keep hydrants clear and accessible at all times. Prohibit debris 

from accumulating within a radius of 4500 mm (15 feet) of fire 

hydrants. 

G. Before beginning any demolition work, the Contractor shall survey the 

site and examine the drawings and specifications to determine the 

extent of the work. The contractor shall take necessary precautions to 

avoid damages to existing items to remain in place, to be reused, or to 

remain the property of the Medical Center; any damaged items shall be 

repaired or replaced as approved by the COR. The Contractor shall 

coordinate the work of this section with all other work and shall 

construct and maintain shoring, bracing, and supports as required. The 

Contractor shall ensure that structural elements are not overloaded and 

shall be responsible for increasing structural supports or adding new 

supports as shall be required as a result of any cutting, removal, or 

demolition work performed under this contract. Do not overload 

structural elements. Provide new supports and reinforcement for 

existing construction weakened by demolition or removal works. Repairs, 

reinforcement, or structural replacement shall have COR’s approval.  

H. The work shall comply with the requirements of Section 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 

I. The work shall comply with the requirements of Section 01 00 00, 

GENERAL REQUIREMENTS, Article 1.7 INFECTION PREVENTION MEASURES. 

1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service lines shown to be removed. 

B. Remove abandoned outside utility lines that would interfere with 

installation of new utility lines and new construction. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Completely demolish and remove buildings and structures, including all 

appurtenances related or connected thereto, as noted below: 

1. As required for installation of new utility service lines. 

2. To full depth within an area defined by hypothetical lines located 

1500 mm (5 feet) outside building lines of new structures. 

B. Debris, including brick, concrete, stone, metals and similar materials 

shall become property of Contractor and shall be disposed of by him 

daily, off the Medical Center to avoid accumulation at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 

specified by the COR. Break up concrete slabs below grade that do not 

require removal from present location into pieces not exceeding 600 mm 

(24 inches) square to permit drainage. Contractor shall dispose debris 

in compliance with applicable federal, state or local permits, rules 

and/or regulations. 

C. In removing buildings and structures of more than two stories, demolish 

work story by story starting at highest level and progressing down to 

third floor level. Demolition of first and second stories shall proceed 

simultaneously. 

D. Remove and legally dispose of all materials, other than earth to remain 

as part of project work, from any trash dumps shown. Materials removed 

shall become property of contractor and shall be disposed of in 

compliance with applicable federal, state or local permits, rules 

and/or regulations. All materials in the indicated trash dump areas, 

including above surrounding grade and extending to a depth of 1500mm 

(5feet) below surrounding grade, shall be included  as part of the lump 

sum compensation for the work of this section. Materials that are 

located beneath the surface of the surrounding ground more than 1500 mm 

(5 feet), or materials that are discovered to be hazardous, shall be 

handled as unforeseen. The removal of hazardous material shall be 

referred to Hazardous Materials specifications. 
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E. Remove existing utilities as indicated or uncovered by work and 

terminate in a manner conforming to the nationally recognized code 

covering the specific utility and approved by the COR. When Utility 

lines are encountered that are not indicated on the drawings, the COR 

shall be notified prior to further work in that area.  

3.2 CLEAN-UP: 

 On completion of work of this section and after removal of all debris, 

leave site in clean condition satisfactory to COR. Clean-up shall 

include off the Medical Center disposal of all items and materials not 

required to remain property of the Government as well as all debris and 

rubbish resulting from demolition operations. 

- - - E N D - - - 
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SECTION 03 30 53 

(SHORT-FORM) CAST-IN-PLACE CONCRETE 

 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies cast-in-place structural concrete and material 

and mixes for other concrete. 

1.2 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

1.3 TOLERANCES: 

A. ACI 117. 

B. Slab Finishes: ACI 117, F-number method in accordance with ASTM E1155. 

1.4 REGULATORY REQUIREMENTS: 

A. ACI SP-66 ACI Detailing Manual 

B. ACI 318 - Building Code Requirements for Reinforced Concrete. 

1.5 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Concrete Mix Design. 

C. Shop Drawings: Reinforcing steel: Complete shop drawings. 

D. Manufacturer's Certificates: Air-entraining admixture, chemical 

admixtures, curing compounds. 

1.6 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Concrete Institute (ACI): 

117-10..................Specification for Tolerances for Concrete 

Construction, Materials and Commentary 
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211.1-91(R2009).........Standard Practice for Proportions for Normal, 

Heavyweight, and Mass Concrete 

211.2-98(R2004).........Standard Practice for Selecting Proportions for 

Structural Lightweight Concrete 

301-10..................Specifications for Structural Concrete  

305.1-06................Specification for Hot Weather Concreting  

306.1-90(R2002).........Standard Specification for Cold Weather 

Concreting 

SP-66-04 ...............ACI Detailing Manual  

318-11..................Building Code Requirements for Structural 

Concrete and Commentary 

347-04..................Guide to Formwork for Concrete  

C. American Society for Testing And Materials (ASTM): 

A185/A185M-07...........Standard Specification for Steel Welded Wire 

Reinforcement, Plain, for Concrete 

Reinforcement  

A615/A615M-09...........Standard Specification for Deformed and Plain 

Carbon Steel Bars for Concrete Reinforcement  

A996/A996M-09...........Standard Specification for Rail Steel and Axle 

Steel Deformed Bars for Concrete Reinforcement  

C31/C31M-10.............Standard Practice for Making and Curing 

Concrete Test Specimens in the Field  

C33/C33M-11a............Standard Specification for Concrete Aggregates  

C39/C39M-12.............Standard Test Method for Compressive Strength 

of Cylindrical Concrete Specimens  

C94/C94M-12.............Standard Specification for Ready Mixed Concrete  

C143/C143M-10...........Standard Test Method for Slump of Hydraulic 

Cement Concrete  
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C150-11.................Standard Specification for Portland Cement  

C171-07.................Standard Specification for Sheet Material for 

Curing Concrete  

C172-10.................Standard Practice for Sampling Freshly Mixed 

Concrete  

C173-10.................Standard Test Method for Air Content of Freshly 

Mixed Concrete by the Volumetric Method 

C192/C192M-07...........Standard Practice for Making and Curing 

Concrete Test Specimens in the Laboratory  

C231-10.................Standard Test Method for Air Content of Freshly 

Mixed Concrete by the Pressure Method  

C260-10.................Standard Specification for Air-Entraining 

Admixtures for Concrete  

C330-09.................Standard Specification for Lightweight 

Aggregates for Structural Concrete 

C494/C494M-11...........Standard Specification for Chemical Admixtures 

for Concrete  

C618-12.................Standard Specification for Coal Fly Ash and Raw 

or Calcined Natural Pozzolan for Use in 

Concrete 

D1751-04(R2008) ........Standard Specification for Preformed Expansion 

Joint Fillers for Concrete Paving and 

Structural Construction (Non-extruding and 

Resilient Bituminous Types)  

D4397-10................Standard Specification for Polyethylene 

Sheeting for Construction, Industrial and 

Agricultural Applications 

E1155-96(2008)..........Standard Test Method for Determining FF Floor 

Flatness and FL Floor Levelness Numbers  
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PART 2 - PRODUCTS 

2.1 FORMS: 

 Wood, plywood, metal, or other materials, approved by COR, of grade or 

type suitable to obtain type of finish specified. 

2.2 MATERIALS: 

A. Portland Cement: ASTM C150, Type I or II. 

B. Fly Ash: ASTM C618, Class C or F including supplementary optional 

requirements relating to reactive aggregates and alkalis, and loss on 

ignition (LOI) not to exceed 5 percent. 

C. Coarse Aggregate: ASTM C33, Size 67. Size 467 shall be used for 

footings and walls over 300 mm (12 inches) thick. Coarse aggregate for 

applied topping and metal pan stair fill shall be Size 7. 

D. Fine Aggregate: ASTM C33. 

E. Lightweight Aggregate for Structural Concrete: ASTM C330, Table 1 

F. Mixing Water: Fresh, clean, and potable. 

G. Air-Entraining Admixture: ASTM C260. 

H. Chemical Admixtures: ASTM C494. 

I. Vapor Barrier: ASTM D4397, 0.25 mm (10 mil). 

J. Reinforcing Steel: ASTM A615 or ASTM A996, deformed. See structural 

drawings for grade. 

K. Welded Wire Fabric: ASTM A185. 

L. Expansion Joint Filler: ASTM D1751. 

M. Sheet Materials for Curing Concrete: ASTM C171. 

N. Abrasive Aggregates: Aluminum oxide grains or emery grits. 

O. Liquid Hardener and Dustproofer: Fluosilicate solution or magnesium 

fluosilicate or zinc fluosilicate. Magnesium and zinc shall be used 

separately or in combination as recommended by manufacturer. 
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P. Liquid Densifier/Sealer: 100 percent active colorless aqueous 

siliconate solution. 

Q. Grout, Non-Shrinking: Premixed ferrous or non-ferrous, mixed and 

applied in accordance with manufacturer's recommendations. Grout shall 

show no settlement or vertical drying shrinkage at 3 days or thereafter 

based on initial measurement made at time of placement, and produce a 

compressive strength of at least 18mpa (2500 psi) at 3 days and 35mpa 

(5000 psi) at 28 days. 

2.3 CONCRETE MIXES: 

A. Design of concrete mixes using materials specified shall be the 

responsibility of the Contractor as set forth under Option C of ASTM 

C94. 

B. Compressive strength at 28 days shall be not less than 30 Mpa (4000 psi). 

C. Establish strength of concrete by testing prior to beginning concreting 

operation. Test consists of average of three cylinders made and cured 

in accordance with ASTM C192 and tested in accordance with ASTM C39. 

D. Maximum slump for vibrated concrete is 100 mm (4 inches) tested in 

accordance with ASTM C143. 

E. Cement and water factor (See Table I): 

 

TABLE I - CEMENT AND WATER FACTORS FOR CONCRETE 

Concrete: Strength Non-Air-Entrained Air-Entrained 

Min. 28 Day Comp. 

Str. 

MPa (psi) 

Min. Cement 

kg/m3 (lbs/c. 

yd) 

Max. Water 

Cement Ratio 

Min. Cement 

kg/m3 

(lbs/c. yd) 

Max. Water 

Cement Ratio 

35 (5000)1,3 375 (630) 0.45 385 (650) 0.40 

30 (4000)1,3 325 (550) 0.55 340 (570) 0.50 

25 (3000)1,3 280 (470) 0.65 290 (490) 0.55 

25 (3000)1,2 300 (500) * 310 (520) * 

 

1. If trial mixes are used, the proposed mix design shall achieve a 

compressive strength 8.3 MPa (1200 psi) in excess of f'c. For 

concrete strengths above 35 Mpa (5000 psi), the proposed mix design 
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shall achieve a compressive strength 9.7 MPa (1400 psi) in excess of 

f’c. 

2. Lightweight Structural Concrete. Pump mixes shall require higher 

cement values. 

3. For concrete exposed to high sulfate content soils maximum water 

cement ratio is 0.44. 

4. Determined by Laboratory in accordance with ACI 211.1 for normal 

concrete or ACI 211.2 for lightweight structural concrete. 

F. Air-entrainment is required for all exterior concrete and as required 

for Section 32 05 23, CEMENT AND CONCRETE FOR EXTERIOR IMPROVEMENTS. 

Air content shall conform with the following tables: 

TABLE I - TOTAL AIR CONTENT 

FOR VARIOUS SIZES OF COARSE AGGREGATES (NORMAL CONCRETE) 

Nominal Maximum Size of 

Coarse Aggregate 

Total Air Content 

Percentage by Volume 

10 mm (3/8 in) 6 to 10 

13 mm (1/2 in) 5 to 9 

19 mm (3/4 in) 4 to 8 

25 mm (1 in) 3 1/2 to 6 1/2 

40 mm (1 1/2 in) 3 to 6 

 

TABLE II TOTAL AIR CONTENT 

AIR CONTENT OF LIGHTWEIGHT STRUCTURAL CONCRETE 

 

Nominal Maximum size of Total Air 

Content  

Coarse Aggregate, mm’s (Inches) 

Percentage by Volume  

Greater than 10 mm (3/8 in) 4 to 8  10 mm (3/8 in) or less 5 to 9 

  

 

2.4 BATCHING & MIXING: 

A. Store, batch, and mix materials as specified in ASTM C94. 

1. Job-Mixed: Concrete mixed at job site shall be mixed in a batch 

mixer in manner specified for stationary mixers in ASTM C94. 

2. Ready-Mixed: Ready-mixed concrete comply with ASTM C94, except use 

of non-agitating equipment for transporting concrete to the site 
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shall not be permitted. With each load of concrete delivered to 

project, ready-mixed concrete producer shall furnish, in duplicate, 

certification as required by ASTM C94. 

3. Mixing structural lightweight concrete: Charge mixer with 2/3 of 

total mixing water and all of the aggregate. Mix ingredients for not 

less than 30 seconds in a stationary mixer or not less than 10 

revolutions at mixing speed in a truck mixer. Add remaining mixing 

water and other ingredients and continue mixing. Above procedure 

shall be modified as recommended by aggregate producer. 

PART 3 - EXECUTION 

3.1 FORMWORK: 

A. Installation conform to ACI 347. Sufficiently tight to hold concrete 

without leakage, sufficiently braced to withstand vibration of 

concrete, and to carry, without appreciable deflection, all dead and 

live loads to which they shall be subjected. 

B. Treating and Wetting: Treat or wet contact forms as follows: 

1. Coat plywood and board forms with non-staining form sealer. In hot 

weather cool forms by wetting with cool water just before concrete 

is placed. 

2. Clean and coat removable metal forms with light form oil before 

reinforcement is placed. In hot weather cool metal forms by 

thoroughly wetting with water just before placing concrete. 

3. Use sealer on reused plywood forms as specified for new material. 

C. Inserts, sleeves, and similar items: Flashing reglets, masonry ties, 

anchors, inserts, wires, hangers, sleeves, boxes for floor hinges and 

other items specified as furnished under this and other sections of 

specifications and required to be in their final position at time 

concrete is placed shall be properly located, accurately positioned and 

built into construction, and maintained securely in place. 

D. Construction Tolerances: 

1. Contractor is responsible for setting and maintaining concrete 

formwork to assure erection of completed work within tolerances 
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specified to accommodate installation or other rough and finish 

materials. Remedial work necessary for correcting excessive 

tolerances is the responsibility of the Contractor. Erected work 

that exceeds specified tolerance limits shall be remedied or removed 

and replaced, at no additional cost to the Government. 

2. Permissible surface irregularities for various classes of materials 

are defined as "finishes" in specification sections covering 

individual materials. They shall distinguished from tolerances 

specified which are applicable to surface irregularities of 

structural elements. 

3.2 REINFORCEMENT: 

 Details of concrete reinforcement, unless otherwise shown, in 

accordance with ACI 318 and ACI SP-66. Support and securely tie 

reinforcing steel to prevent displacement during placing of concrete. 

3.3 VAPOR BARRIER: 

A. Except where membrane waterproofing is required, place interior 

concrete slabs on a continuous vapor barrier. 

B. Place 100 mm (4 inches) of fine granular fill over the vapor barrier to 

act as a blotter for concrete slab. 

C. Lap joints 150 mm (6 inches) and seal with a compatible 

pressure-sensitive tape. 

D. Patch punctures and tears. 

3.4 PLACING CONCRETE: 

A. Remove water from excavations before concrete is placed. Remove 

hardened concrete, debris and other foreign materials from interior of 

forms, and from inside of mixing and conveying equipment. Obtain 

approval of COR before placing concrete. Provide screeds at required 

elevations for concrete slabs. 

B. Before placing new concrete on or against concrete which has set, 

existing surfaces shall be roughened and cleaned free from all 

laitance, foreign matter, and loose particles. 
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C. Convey concrete from mixer to final place of deposit by method which 

shall prevent segregation or loss of ingredients. Do not deposit in 

work concrete that has attained its initial set or has contained its 

water or cement more than 1 1/2 hours. Do not allow concrete to drop 

freely more than 1500 mm (5 feet) in unexposed work nor more than 900 

mm (3 feet) in exposed work. Place and consolidate concrete in 

horizontal layers not exceeding 300 mm (12 inches) in thickness. 

Consolidate concrete by spading, rodding, and mechanical vibrator. Do 

not secure vibrator to forms or reinforcement. Vibration shall be 

carried on continuously with placing of concrete. 

D. Hot weather placing of concrete: Follow recommendations of ACI 305R to 

prevent problems in the manufacturing, placing, and curing of concrete 

that can adversely affect the properties and serviceability of the 

hardened concrete. 

E. Cold weather placing of concrete: Follow recommendations of ACI 306R, 

to prevent freezing of thin sections less than 300 mm (12 inches) and 

to permit concrete to gain strength properly, except that use of 

calcium chloride shall not be permitted without written approval from 

COR. 

3.5 PROTECTION AND CURING: 

 Protect exposed surfaces of concrete from premature drying, wash by 

rain or running water, wind, mechanical injury, and excessively hot or 

cold temperature. Curing method shall be subject to approval by COR. 

3.6 FORM REMOVAL: 

 Forms remain in place until concrete has a sufficient strength to carry 

its own weight and loads supported. Removal of forms at any time is the 

Contractor's sole responsibility. 

3.7 SURFACE PREPARATION: 

 Immediately after forms have been removed and work has been examined 

and approved by COR, remove loose materials, and patch all stone 

pockets, surface honeycomb, or similar deficiencies with cement mortar 

made with 1 part portland cement and 2 to 3 parts sand. 

3.8 FINISHES: 

A. Vertical and Overhead Surface Finishes: 
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1. Unfinished Areas: Vertical and overhead concrete surfaces exposed in 

unfinished areas, above suspended ceilings in manholes, and other 

unfinished areas exposed or concealed shall not require additional 

finishing. 

2. Interior and Exterior Exposed Areas (to be painted): Fins, burrs and 

similar projections on surface shall be knocked off flush by 

mechanical means approved by COR and rubbed lightly with a fine 

abrasive stone or hone. Use an ample amount of water during rubbing 

without working up a lather of mortar or changing texture of 

concrete. 

3. Interior and Exterior Exposed Areas (finished): Finished areas, 

unless otherwise shown, shall be given a grout finish of uniform 

color and shall have a smooth finish treated as follows: 

a. After concrete has hardened and laitance, fins and burrs have 

been removed, scrub concrete with wire brushes. Clean stained 

concrete surfaces by use of a hone or stone. 

b. Apply grout composed of 1 part portland cement and 1 part clean, 

fine sand (smaller than 600 micro-m (No. 30) sieve). Work grout 

into surface of concrete with cork floats or fiber brushes until 

all pits and honeycomb are filled. 

c. After grout has hardened, but still plastic, remove surplus grout 

with a sponge rubber float and by rubbing with clean burlap. 

d. In hot, dry weather use a fog spray to keep grout wet during 

setting period. Complete finish for any area in same day. Confine 

limits of finished areas to natural breaks in wall surface. Do 

not leave grout on concrete surface overnight. 

B. Slab Finishes: 

1. Scratch Finish: Slab surfaces to receive a bonded applied 

cementitious application shall all be thoroughly raked or wire 

broomed after partial setting (within 2 hours after placing) to 

roughen surface to insure a permanent bond between base slab and 

applied cementitious materials. 
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2. Floating: Allow water brought to surface by float used for rough 

finishing to evaporate before surface is again floated or troweled. 

Do not sprinkle dry cement on surface to absorb water. 

3. Float Finish: Ramps, stair treads, and platforms, both interior and 

exterior, equipment pads, and slabs to receive non-cementitious 

materials, except as specified, shall be screened and floated to a 

smooth dense finish. After first floating, while surface is still 

soft, surfaces shall be checked for alignment using a straightedge 

or template. Correct high spots by cutting down with a trowel or 

similar tool and correct low spots by filling in with material of 

same composition as floor finish. Remove any surface projections on 

floated finish by rubbing or dry grinding. Refloat the slab to a 

uniform sandy texture. 

4. Steel Trowel Finish: Applied toppings, concrete surfaces to receive 

resilient floor covering or carpet, future floor roof and all 

monolithic concrete floor slabs exposed in finished work and for 

which no other finish is shown or specified shall be steel troweled. 

Final steel troweling to secure a smooth, dense surface shall be 

delayed as long as possible, generally when the surface can no 

longer be dented with finger. During final troweling, tilt steel 

trowel at a slight angle and exert heavy pressure on trowel to 

compact cement paste and form a dense, smooth surface. Finished 

surface shall be free of trowel marks, uniform in texture and 

appearance. 

5. Broom Finish: Finish all exterior slabs, ramps, and stair treads 

with a bristle brush moistened with clear water after the surfaces 

have been floated. 

6. Finished slab flatness (FF) and levelness (FL) values comply with 

the following minimum requirements: 

 

Slab on grade & Shored suspended 

slabs 

Unshored suspended slabs 

Specified overall value  FF 25/FL 20 Specified overall value   FF 25 

Minimum local value     FF 17/FL 15 Minimum local value       FF 17 
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3.9 SURFACE TREATMENTS: 

A. Surface treatments shall be mixed and applied in accordance with 

manufacturer's printed instructions. 

B. Liquid Densifier/Sealer: Use on all exposed concrete floors and 

concrete floors to receive carpeting except those specified to receive 

non-slip finish. 

C. Non-Slip Finish: Except where safety nosing and tread coverings are 

shown, apply non-slip abrasive aggregate to treads and platforms of all 

concrete steps and stairs, and to surfaces of exterior concrete ramps 

and platforms. Aggregate shall be broadcast uniformly over concrete 

surface. Trowel concrete surface to smooth dense finish. After curing, 

rub the treated surface with abrasive brick and water sufficiently to 

slightly expose abrasive aggregate. 

3.10 APPLIED TOPPING: 

A. Separate concrete topping with thickness and strength shown with only 

enough water to insure a stiff, workable, plastic mix. 

B. Continuously place applied topping until entire section is complete, 

struck off with straightedge, compact by rolling or tamping, float and 

steel trowel to a hard smooth finish. 

3.11 RESURFACING FLOORS: 

 Remove existing flooring, in areas to receive resurfacing, to expose 

existing structural slab and to extend not less than 25 mm (1 inch) 

below new finished floor level. Prepare exposed structural slab surface 

by roughening, broom cleaning, wetting, and grouting. Apply topping as 

specified. 

3.12 RETAINING WALLS: 

A. Concrete for retaining walls shall be as shown and air-entrained. 

B. Install and construct expansion and contraction joints, waterstops, 

weep holes, reinforcement and railing sleeves as shown. 

C. Finish exposed surfaces to match adjacent concrete surfaces, new or 

existing. 

D. Porous backfill shall be placed as shown. 
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3.13 PRECAST CONCRETE ITEMS: 

 Precast concrete items, not specified elsewhere, shall be cast using 25 

MPa (3000 psi) air-entrained concrete to shapes and dimensions shown. 

Finish surfaces to match corresponding adjacent concrete surfaces. 

Reinforce with steel as necessary for safe handling and erection. 

 

- - - E N D - - - 
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SECTION 31 20 00 

EARTHWORK 

PART 1 - GENERAL 

1.1 DESCRIPTION OF WORK: 

A. This section specifies the requirements for furnishing all equipment, 

materials, labor, tools, and techniques for earthwork including, the 

following: 

1. Site preparation. 

2. Excavation. 

3. Underpinning. 

4. Filling and backfilling. 

5. Grading. 

6. Soil Disposal. 

7. Clean Up. 

1.2 DEFINITIONS: 

A. Unsuitable Materials: 

1. Fills: Topsoil; frozen materials; construction materials and 

materials subject to decomposition; clods of clay and stones larger 

than 75 mm (3 inches); organic material, including silts, which are 

unstable; and inorganic materials, including silts, too wet to be 

stable and any material with a liquid limit and plasticity index 

exceeding 40 and 15 respectively.  Unsatisfactory soils also include 

satisfactory soils not maintained within 2 percent of optimum 

moisture content at time of compaction, as defined by ASTM D698. 

2. Existing Subgrade (Except Footing Subgrade): Same materials as 

1.2.A.1, that are not capable of direct support of slabs, pavement, 

and similar items with possible exception of improvement by 

compaction, proofrolling, or similar methods. 
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3. Existing Subgrade (Footings Only): Same as paragraph 1, but no fill 

or backfill. If materials differ from design requirements, excavate 

to acceptable strata subject to COR's approval. 

B. Building Earthwork: Earthwork operations required in area enclosed by a 

line located 1500 mm (5 feet) outside of principal building perimeter. 

It also includes earthwork required for auxiliary structures and 

buildings. 

C. Trench Earthwork: Trenchwork required for utility lines. 

D. Site Earthwork: Earthwork operations required in area outside of a line 

located 1500 mm (5 feet) outside of principal building perimeter and 

within new construction area with exceptions noted above. 

E. Degree of compaction: Degree of compaction is expressed as a percentage 

of maximum density obtained by laboratory test procedure. This 

percentage of maximum density is obtained through use of data provided 

from results of field test procedures presented in ASTM D1556, ASTM 

D2167, and ASTM D6938. 

F. Fill: Satisfactory soil materials used to raise existing grades. In the 

Construction Documents, the term “fill” means fill or backfill as 

appropriate. 

G. Backfill: Soil materials or controlled low strength material used to 

fill an excavation. 

H. Unauthorized excavation: Removal of materials beyond indicated sub-

grade elevations or indicated lines and dimensions without written 

authorization by the COR. No payment shall be made for unauthorized 

excavation or remedial work required to correct unauthorized 

excavation. 

I. Authorized additional excavation: Removal of additional material 

authorized by the COR based on the determination by the Government’s 

soils testing agency that unsuitable bearing materials are encountered 

at required sub-grade elevations. Removal of unsuitable material and 

its replacement as directed shall be paid on basis of Conditions of the 

Contract relative to changes in work. 
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J. Subgrade: The undisturbed earth or the compacted soil layer immediately 

below granular sub-base, drainage fill, or topsoil materials. 

K. Structure: Buildings, foundations, slabs, tanks, curbs, mechanical and 

electrical appurtenances, or other man-made stationary features 

constructed above or below the ground surface. 

L. Borrow: Satisfactory soil imported from off-site for use as fill or 

backfill. 

M. Drainage course: Layer supporting slab-on-grade used to minimize 

capillary flow of pore water. 

N. Bedding course: Layer placed over the excavated sub-grade in a trench 

before laying pipe.  Bedding course shall extend up to the springline 

of the pipe. 

O. Sub-base Course: Layer placed between the sub-grade and base course for 

asphalt paving or layer placed between the sub-grade and a concrete 

pavement or walk. 

P. Utilities include on-site underground pipes, conduits, ducts, and 

cables as well as underground services within buildings. 

Q. Debris: Debris includes all materials located within the designated 

work area not covered in the other definitions and shall include items 

like vehicles, equipment, appliances, building materials or remains 

thereof, tires, any solid or liquid chemicals or products stored or 

found in containers or spilled on the ground or similar. 

R. Contaminated soils:  Soil that contains contaminates as defined and 

determined by the COR or the Government’s testing agency. 

1.3 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Safety requirements: GENERAL CONDITIONS, Article, ACCIDENT PREVENTION. 

C. Protection of existing utilities, fire protection services, existing 

equipment, roads, and pavements: Section 01 00 00, GENERAL 

REQUIREMENTS. 
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D. Subsurface Investigation: Section 01 00 00, GENERAL REQUIREMENTS, 

Article, PHYSICAL DATA. 

1.4 CLASSIFICATION OF EXCAVATION: 

A. Unclassified Excavation: Removal and disposal of pavements and other 

man-made obstructions visible on surface; utilities, and other items 

including underground structures indicated to be demolished and 

removed; together with any type of materials regardless of character of 

material and obstructions encountered. 

B. Classified Excavation: Removal and disposal of all material except that 

material not defined as Rock. 

C. Rock Excavation: 

1. Trenches and Pits: Removal and disposal of solid, homogenous, 

interlocking crystalline material with firmly cemented, laminated, 

or foliated masses or conglomerate deposits that cannot be excavated 

with a late-model, track-mounted hydraulic excavator; equipped with 

a 1050 mm (42 inch) wide, short-tip-radius rock bucket; rated at not 

less than 103 kW (138 hp) flywheel power with bucket-curling force 

of not less than 125 kN (28,090 lbf) and stick-crowd force of not 

less than 84.5 kN (19,000 lbf); measured according to SAE J-1179. 

Trenches in excess of 3000 mm (10 feet) wide and pits in excess of 

9000 mm (30 feet) in either length or width are classified as open 

excavation. 

2. Open Excavation: Removal and disposal of solid, homogenous, 

interlocking crystalline material firmly cemented, laminated, or 

foliated masses or conglomerate deposits that cannot be dislodged 

and excavated with a late-model, track-mounted loader; rated at not 

less than 157 kW (210 hp) flywheel power and developing a minimum of 

216 kN (48,510 lbf) breakout force; measured according to SAE J-732. 

3. Other types of materials classified as rock are unstratified masses, 

conglomerated deposits and boulders of rock material exceeding 0.76 

m3 (1 cubic yard) for open excavation, or 0.57 m3 (3/4 cubic yard) 

for footing and trench excavation that cannot be removed by rock 

excavating equipment equivalent to the above in size and performance 
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ratings, without systematic drilling, ram hammering, ripping, or 

blasting, when permitted. 

4. Blasting:  Removal and disposal of solid, homogenous, interlocking 

crystalline material firmly cemented, laminated, or foliated masses 

or conglomerate deposits that cannot be removed with conventional 

methods shall not be performed by blasting. 

5. Definitions of rock and guidelines for equipment are presented for 

general information purposes only.  The Contractor is expected to 

use the information presented in the Geotechnical Engineering Report 

to evaluate the extent and competency of the rock and to determine 

both quantity estimations and removal equipment and efforts.  

1.5 MEASUREMENT AND PAYMENT FOR EXCAVATION: 

A. Measurement: The unit of measurement for excavation and borrow shall be 

the cubic yard, computed by the average end area method from cross 

sections taken before and after the excavation and borrow operations, 

including the excavation for ditches, gutters, and channel changes, 

when the material is acceptably utilized or disposed of as herein 

specified.  Quantities shall be computed by a Registered Professional 

Land Surveyor or Registered Civil Engineer, specified in Section 01 00 

00, GENERAL REQUIREMENTS. The measurement shall not include the volume 

of subgrade material or other material used for purposes other than 

directed.  The volume of overburden stripped from borrow pits and the 

volume of excavation for ditches to drain borrow its, unless used as 

borrow material, shall not be measured for payment.  The measurement 

shall not include the volume of any excavation performed prior to 

taking of elevations and measurements of the undisturbed grade. 

1.6 MEASUREMENT AND PAYMENT FOR ROCK EXCAVATION: 

A. Measurement: Cross section and measure uncovered and separated 

materials, and compute quantities by Registered Professional Land 

Surveyor or Registered Civil Engineer, specified in Section 01 00 00, 

GENERAL REQUIREMENTS. Do not measure quantities beyond the following 

limits: 

1. 600 mm (24 inches) from outside face of concrete work for which 

forms are required, except for footings. 
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2. 300 mm (12 inches) from outside of perimeter of formed footings. 

3. 150 mm (6 inches) below bottom of pipe and not more than pipe 

diameter plus 600 mm (24 inches) in width for pipe trenches. 

4. From outside dimensions of concrete work for which no forms are 

required (trenches, conduits, and similar items not requiring 

forms). 

1.7 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA, AND SAMPLES. 

B. Rock Excavation Report: 

1. Certification of rock quantities excavated. 

2. Excavation method. 

3. Labor. 

4. Equipment. 

5. Land Surveyor's or Civil Engineer's name and official registration 

stamp. 

6. Plot plan showing elevation. 

7. Blasting Plan:  The blasting plan requirements shall determined by a 

Contractor experienced in this type of work.  The blasting contractor 

shall prepare and submit a comprehensive blasting plan that addresses 

the unique parameters for each phase of the plan including (1) preblast 

survey, (2) preblast meeting, (3) test blast, (4) typical controlled 

blasts showing perimeter control methods, and (5) changes in the 

approved blasting plan, 21 days prior to planned blasting operations.  

All required local, state, and federal approvals shall be obtained and 

forwarded to the engineer for review. 

C. Furnish to COR: 

1. Contactor shall furnish resumes with all personnel involved in the 

project including Project Manager, Superintendent, and on-site 
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Engineer.  Project Manager and Superintendent shall have at least 3 

years of experience on projects of similar size. 

2. Soil samples. 

a. Classification in accordance with ASTM D2487 for each on-site or 

borrow soil material proposed for fill, backfill, engineered 

fill, or structural fill. 

b. Laboratory compaction curve in accordance with ASTM for each on 

site or borrow soil material proposed for fill, backfill, 

engineered fill, or structural fill. 

c. Test reports for compliance with ASTM D2940 requirements for 

subbase material. 

d. Pre-excavation photographs and videotape in the vicinity of the 

existing structures to document existing site features, including 

surfaces finishes, cracks, or other structural blemishes that 

might be misconstrued as damage caused by earthwork operations. 

e. The Contractor shall submit a scale plan daily that defines the 

location, limits, and depths of the area excavated. 

3. Contractor shall submit procedure and location for disposal of 

unused satisfactory material. Proposed source of borrow material.   

Notification of encountering rock in the project.  Advance notice on 

the opening of excavation or borrow areas. Advance notice on shaller 

construction for rigid pavements. 

 1.8 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Association of State Highway and Transportation Officials 

(AASHTO): 

T99-10..................Standard Method of Test for Moisture-Density 

Relations of Soils Using a 2.5 kg (5.5 lb) 

Rammer and a 305 mm (12 inch) Drop  
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T180-10.................Standard Method of Test for Moisture-Density 

Relations of Soils using a 4.54 kg (10 lb) 

Rammer and a 457 mm (18 inch) Drop  

C. American Society for Testing and Materials (ASTM): 

C33-03..................Concrete Aggregate 

D448-08.................Standard Classification for Sizes of Aggregate 

for Road and Bridge Construction 

D698-07e1...............Standard Test Method for Laboratory Compaction 

Characteristics of Soil Using Standard Effort 

(12,400 ft. lbf/ft3 (600 kN m/m3)) 

 

D1140-00................Amount of Material in Soils Finer than the No. 

200 (75-micrometer) Sieve 

D1556-07................Standard Test Method for Density and Unit 

Weight of Soil in Place by the Sand Cone Method  

D1557-09................Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort 

(56,000 ft-lbf/ft3 (2700 kN m/m3)) 

D2167-08................Standard Test Method for Density and Unit 

Weight of Soil in Place by the Rubber Balloon 

Method 

D2487-11................Standard Classification of Soils for 

Engineering Purposes (Unified Soil 

Classification System)  

D2940-09................Standard Specifications for Graded Aggregate 

Material for Bases or Subbases for Highways or 

Airports 

D6938-10................Standard Test Method for In-Place Density and 

Water Content of Soil and Soil-Aggregate by 

Nuclear Methods (Shallow Depth 
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D. Society of Automotive Engineers (SAE): 

J732-07.................Specification Definitions - Loaders 

J1179-08................Hydraulic Excavator and Backhoe Digging Forces 

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. General:  Provide borrow soil material when sufficient satisfactory 

soil materials are not available from excavations. 

B. Fills: Material in compliance with ASTM D2487 Soil Classification 

Groups GW, GP, GM, SW, SP, SM, SC, and ML, or any combination of these 

groups; free of rock or gravel larger than 75 mm (3 inches) in any 

dimension, debris, waste, frozen materials, vegetation, and other 

deleterious matter.  Material approved from on site or off site sources 

having a minimum dry density of 1760 kg/m3 (110 pcf), a maximum 

Plasticity Index of 15, and a maximum Liquid Limit of 40. 

C. Engineered Fill: Naturally or artificially graded mixture of compliance 

with ASTM D2487 Soil Classification Groups GW, GP, GM, SW, SP, SM, SC, 

and ML, or any combination of these groups, or as approved by the 

Engineer or material with at least 90 percent passing a 37.5-mm (1 1/2-

inch) sieve and not more than 12 percent passing a 75-µm (No. 200) 

sieve, per ASTM D2940;. 

D. Bedding: Naturally or artificially graded mixture of natural or crushed 

gravel, crushed stone, and natural or crushed sand; ASTM D2940; except 

with 100 percent passing a 25 mm (1 inch) sieve and not more than 8 

percent passing a 75-μm (No. 200) sieve. 

E. Drainage Fill: Washed, narrowly graded mixture of crushed stone, or 

crushed or uncrushed gravel; ASTM D448; coarse-aggregate grading Size 

57; with 100 percent passing a 37.5 mm (1 1/2-inch) sieve and 0 to 5 

percent passing a 2.36 mm (No. 8) sieve. 

F. Granular Fill: 

1. Under concrete slab, - crushed stone or gravel graded from 25 mm (1 

inch) to 4.75 mm (No. 4), per ASTM D 2940. 
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2. Bedding for sanitary and storm sewer pipe, crushed stone or gravel 

graded from 13 mm (1/2 inch) to 4.75 mm (No 4), per ASTM D2940. 

G. Requirements for Offsite Soils: Offsite soils brought in for use as 

backfill shall be tested for TPH, BTEX and full TCLP including 

ignitability, corrosivity and reactivity. Backfill shall contain less 

than 100 parts per million (ppm) of total hydrocarbons (TPH) and less 

than 10 ppm of the sum of Benzene, Toleune, Ethyl Benzene, and Xylene 

(BTEX) and shall not fail the TCLP test.  TPH concentrations shall be 

determined by using EPA 600/4-79/020 Method 418.1.  BTEX concentrations 

shall be determined by using EPA SW-846.3-3a Method 5030/8020.  TCLP 

shall be performed in accordance with EPA SW-846.3-3a Method 1311.  

Provide Borrow Site Testing for TPH, BTEX and TCLP from a composite 

sample of material from the borrow site, with at least one test from 

each borrow site.   

H. Buried Warning and Identification Tape: Polyethylene plastic and 

metallic core or metallic-faced, acid- and alkali-resistant 

polyethylene plastic warning tape manufactured specifically for warning 

and identification of buried utility lines.  Provide tape on rolls, 3 

inch minimum width, color coded as specific below for the intended 

utility with warning and identification imprinted in bold black letters 

continuously over the entire tape length.  Warning and identification 

to read, “CAUTION, BURIED (intended service) LINE  BELOW” or similar 

wording.  Color and printing shall be permanent, Unaffected by moisture 

or soil. Warning tape color codes: 

 Red:  Electric 

 Yellow:  Gas, Oil, Dangerous Materials 

 Orange:  Telephone and Other Communications 

 Blue:       Water Systems 

 Green:       Sewer Systems 

 White:       Steam Systems 

 Gray:     Compressed Air 
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I. Warning Tape for Metallic Piping:  Acid and alkali-resistant 

polyethylene plastic tape conforming to the width, color, and printing 

requirements specified above.  Minimum thickness of tape shall be 0.076 

mm (0.003 inch).  Tape shall have a minimum strength of 10.3 MPa (1500 

psi) lengthwise, and 8.6 MPa (1250 psi) crosswise, with a maximum 350 

percent elongation. 

J. Detectable Warning Tape for Non-Metallic Piping: Polyethylene plastic 

tape conforming to the width, color, and printing requirements 

specified above.  Minimum thickness of the tape shall be 0.102 mm 

(0.004 inch). Tape shall have a minimum strength of 10.3 MPa (1500 psi) 

lengthwise and 8.6 MPa (1250 psi) crosswise.  Tape shall be 

manufactured with integral wires, foil backing, or other means of 

enabling detection by a metal detector when tape is buried up to 0.9 m 

(3 feet) deep.  Encase metallic element of the tape in a protective 

jacket or provide with other means of corrosion protection. 

K. Detection Wire For Non-Metallic Piping:  Detection wire shall be 

Insulated single strand, solid copper with a minimum of 12 AWG.   

PART 3 - EXECUTION 

3.1 SITE PREPARATION: 

A. Clearing: Clear within limits of earthwork operations as shown. Work 

includes removal of trees, shrubs, fences, foundations, incidental 

structures, paving, debris, trash, and other obstructions. Remove 

materials from Medical Center.  

B. Grubbing: Remove stumps and roots 75 mm (3 inch) and larger diameter. 

Undisturbed sound stumps, roots up to 75 mm (3 inch) diameter, and 

nonperishable solid objects a minimum of 900 mm (3 feet) below subgrade 

or finished embankment shall be left.  

C. Trees and Shrubs: Trees and shrubs, not shown for removal, shall be 

removed from areas within 4500 mm (15 feet) of new construction and 

2250 mm (7.5 feet) of utility lines when removal is approved in advance 

by COR. Remove materials from Medical Center. Trees and shrubs, shown 

to be transplanted, shall be dug with a ball of earth and burlapped in 

accordance with latest issue of, "American Standard for Nursery Stock" 

of the American Association of Nurserymen, Inc. Transplant trees and 

shrubs to a permanent or temporary position within two hours after 
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digging. Maintain trees and shrubs held in temporary locations by 

watering as necessary and feeding semiannually with liquid fertilizer 

with a minimum analysis of 5 percent nitrogen, 10 percent phosphorus, 

and 5 percent potash. Maintain plants moved to permanent positions as 

specified for plants in temporary locations until conclusion of 

contract. Box, and otherwise protect from damage, existing trees and 

shrubs which are not shown to be removed in construction area. 

Immediately repair damage to existing trees and shrubs by trimming, 

cleaning and painting damaged areas, including roots, in accordance 

with standard industry horticultural practice for the geographic area 

and plant species. Do not store building materials closer to trees and 

shrubs, that are to remain, than farthest extension of their limbs.  

D. Stripping Topsoil: Strip topsoil from within limits of earthwork 

operations as specified. Topsoil shall be a fertile, friable, natural 

topsoil of loamy character and characteristic of locality. Topsoil 

shall be capable of growing healthy horticultural crops of grasses. 

Stockpile topsoil and protect as directed by COR. Eliminate foreign 

materials, such as weeds, roots, stones, subsoil, frozen clods, and 

similar foreign materials larger than 0.014 m3 (1/2 cubic foot) in 

volume, from soil as it is stockpiled. Retain topsoil on station. 

Remove foreign materials larger than 50 mm (2 inches) in any dimension 

from topsoil used in final grading. Topsoil work, such as stripping, 

stockpiling, and similar topsoil work shall not, under any 

circumstances, be carried out when soil is wet so that the composition 

of the soil shall be destroyed.  

E. Concrete Slabs and Paving: Score deeply or saw cut to insure a neat, 

straight cut, sections of existing concrete slabs and paving to be 

removed where excavation or trenching occurs. Extend pavement section 

to be removed a minimum of 300 mm (12 inches) on each side of widest 

part of trench excavation and insure final score lines are 

approximately parallel unless otherwise indicated. Remove material from 

Medical Center . 

F. Lines and Grades: Registered Professional Land Surveyor or Registered 

Civil Engineer, specified in Section 01 00 00, GENERAL REQUIREMENTS, 

shall establish lines and grades. 
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1. Grades shall conform to elevations indicated on plans within the 

tolerances herein specified. Generally grades shall be established 

to provide a smooth surface, free from irregular surface changes.  

Grading shall comply with compaction requirements and grade cross 

sections, lines, and elevations indicated. Where spot grades are 

indicated the grade shall be established based on interpolation of 

the elevations between the spot grades while maintaining appropriate 

transition at structures and paving and uninterrupted drainage flow 

into inlets. 

2. Locations of existing elevations indicated on plans, except spot 

elevations, are approximate. Proposed spot elevations and contour 

lines have been developed utilizing the existing conditions survey 

and developed contour lines and shall be approximate. Contractor is 

responsible to notify COR of any differences between existing 

elevations shown on plans and those encountered on site by 

Surveyor/Engineer described above. Notify COR of any differences 

between existing or constructed grades, as compared to those shown 

on the plans. 

3. Subsequent to establishment of lines and grades, Contractor shall be 

responsible for any additional cut and/or fill required to ensure 

that site is graded to conform to elevations indicated on plans. 

4. Finish grading is specified in Section 32 90 00, PLANTING. 

G. Disposal: All materials removed from the property shall be disposed of 

at a legally approved site, for the specific materials, and all 

removals shall be in accordance with all applicable Federal, State and 

local regulations. No burning of materials is permitted onsite.  

3.2 EXCAVATION: 

A. Shoring, Sheeting and Bracing: Shore, brace, or slope, its angle of 

repose or to an angle considered acceptable by the COR, banks of 

excavations to protect workmen, banks, adjacent paving, structures, and 

utilities. 

1. Design of the temporary support of excavation system is the 

responsibility of the Contractor. The Contractor shall submit a 

Shoring and Sheeting plan for approval 15 days prior to starting 
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work.  Submit drawings and calculations, certified by a registered 

professional engineer, describing the methods for shoring and 

sheeting of excavations.  Shoring, including sheet piling, shall be 

furnished and installed as necessary to protect workmen, banks, 

adjacent paving, structures, and utilities.  Shoring, bracing, and 

sheeting shall be removed as excavations are backfilled, in a manner 

to prevent caving. 

2. Construction of the support of excavation system shall not interfere 

with the permanent structure and shall begin only after a review by 

the COR. 

3. Extend shoring and bracing to a minimum of 1500 mm (5 feet) below 

the bottom of excavation. Shore excavations that are carried below 

elevations of adjacent existing foundations. 

4. If bearing material of any foundation is disturbed by excavating, 

improper shoring or removal of existing or temporary shoring, 

placing of backfill, and similar operations, the Contractor shall 

underpin the existing foundation, per Section 3.3 provide a concrete 

fill support in compliance with specifications Section 31 23 23.33, 

FLOWABLE FILL, under disturbed foundations, as directed by COR, at 

no additional cost to the Government. Do not remove shoring until 

permanent work in excavation has been inspected and approved by COR. 

5. The Contractor is required to hire a Professional Geotechnical 

Engineer to provide inspection of excavations and soil/groundwater 

conditions throughout construction.  The Geotechnical Engineer shall 

be responsible for performing pre-construction and periodic site 

visits throughout construction to assess site conditions.  The 

Geotechnical Engineer shall update the excavation, sheeting and 

dewatering plans as construction progresses to reflect changing 

conditions and shall submit an updated plan if necessary.  A written 

report shall be submitted, at least monthly, informing the 

Contractor and COR of the status of the plan and an accounting of 

the Contractor's adherence to the plan addressing any present or 

potential problems.  The Geotechnical Engineer shall be available to 

meet with the COR at any time throughout the contract duration. 
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B. Excavation Drainage: Operate pumping equipment and/or provide other 

materials, means and equipment as required to keep excavation free of 

water and subgrade dry, firm, and undisturbed until approval of 

permanent work has been received from COR. Approval by the COR is also 

required before placement of the permanent work on all subgrades. 

Groundwater flowing toward or into excavations shall be controlled to 

prevent sloughing of excavation slopes and walls, boils, uplift and 

heave in the excavation and to eliminate interference with orderly 

progress of construction.   

C. Subgrade Protection: Protect subgrades from softening, undermining, 

washout, or damage by rain or water accumulation.  Reroute surface 

water runoff from excavated areas and not allow water to accumulate in 

excavations.  Do not use excavated trenches as temporary drainage 

ditches.  When subgrade for foundations has been disturbed by water, 

remove disturbed material to firm undisturbed material after water is 

brought under control. Replace disturbed subgrade in trenches with 

concrete or material approved by the COR. 

E. Proofrolling: 

1. After rough grade has been established in cut areas and prior to 

placement of fill in fill areas under building and pavements, 

proofroll exposed subgrade with a fully loaded dump truck to check 

for pockets of soft material. 

2. Proof rolling shall be done on an exposed subgrade free of surface 

water (wet conditions resulting from rainfall) which would promote 

degradation of an otherwise acceptable subgrade.  When proof 

rolling, one-half of the passes made with the roller shall be in a 

direction perpendicular to the other passes. Notify the COR a 

minimum of 3 days prior to proof rolling.  Proof rolling shall be 

performed in the presence of the COR.  Proofrolling shall consist of 

at least two complete passes with one pass being in a direction 

perpendicular to preceding one. Remove any areas that deflect, rut, 

or pump excessively during proofrolling, or that fail to consolidate 

after successive passes to suitable soils and replaced with 

compacted fill. Maintain subgrade until succeeding operation has 

been accomplished.. 
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F. Building Earthwork: 

1. Excavation shall be accomplished as required by drawings and 

specifications. 

2. Excavate foundation excavations to solid undisturbed subgrade. 

3. Remove loose or soft materials to a solid bottom. 

4. Fill excess cut under footings or foundations with 25 MPa (3000 psi) 

concrete poured separately from the footings. 

5. Do not tamp earth for backfilling in footing bottoms, except as 

specified. 

6. Slope grades to direct water away from excavations and to prevent 

ponding. 

7. Capillary water barrier (granular fill) under concrete floor and 

area-way slabs on grade shall be placed directly on the subgrade and 

shall be compacted with a minimum of two passes of a hand-operated 

plate-type vibratory compactor. 

8. Ensure that footing subgrades have been inspected and approved by 

the COR prior to concrete placement.  Excavate to bottom of pile cap 

prior to placing or driving piles, unless authorized otherwise by 

the COR.  Backfill and compact over excavations and changes in grade 

due to pile driving operations to 95 percent of ASTM D698 maximum 

density. 

G. Trench Earthwork: 

1. Utility trenches (except sanitary and storm sewer): 

a. Excavate to a width as necessary for sheeting and bracing and 

proper performance of the work. 

b. Grade bottom of trenches with bell holes scooped out to provide a 

uniform bearing. 

c. Support piping on suitable undisturbed earth unless a mechanical 

support is shown. Unstable material removed from the bottom of 

the trench or excavation shall be replaced with select granular 
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material placed in layers not exceeding 150 mm (6 inches) loose 

thickness. 

d. Length of open trench in advance of piping laying shall not be 

greater than is authorized by COR. 

e. Provide buried utility lines with utility identification tape.  

Bury tape 300 mm (12 inches) below finished grade; under 

pavements and slabs, bury tape 150 mm (6 inches) below top of 

subgrade 

f. Bury detection wire directly above non-metallic piping at a 

distance not to exceed 300 mm (12 inches) above the top of pipe.  

The wire shall extend continuously and unbroken, from manhole to 

manhole.  The ends of the wire shall terminate inside the 

manholes at each end of the pipe, with a minimum of 0.9 m (3 

feet) of wire, coiled, remaining accessible in each manhole.  The 

wire shall remain insulated over it's entire length.  The wire 

shall enter manholes between the top of the corbel and the frame, 

and extend up through the chimney seal between the frame and the 

chimney seal.  For force mains, the wire shall terminate in the 

valve pit at the pump station end of the pipe. 

g. Initial backfill material shall be placed and compacted with 

approved tampers to a height of at least one foot above the 

utility pipe or conduit.  The backfill shall be brought up evenly 

on both sides of the pipe for the full length of the pipe.  Care 

shall be taken to ensure thorough compaction of the fill under 

the haunches of the pipe.  Except as specified otherwise in the 

individual piping section, provide bedding for buried piping in 

accordance with AWWA C600, Type 4, except as specified herein.  

Backfill to top of pipe shall be compacted to 95 percent of ASTM 

D 698 maximum density.  Plastic piping shall have bedding to 

spring line of pipe.  Provide materials as follows: 

1) Class I:  Angular, 6 to 40 mm (0.25 to 1.5 inches), graded 

stone, including a number of fill materials that have regional 

significance such as coral, slag, cinders, crushed stone, and 

crushed shells. 
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2) Class II:  Coarse sands and gravels with maximum particle size 

of 40 mm (1.5 inches), including various graded sands and 

gravels containing small percentages of fines, generally 

granular and noncohesive, either wet or dry.  Soil Types GW, 

GP, SW, and SP are included in this class as specified in ASTM 

D2487. 

2. Sanitary and storm sewer trenches: 

a. Trench width below a point 150 mm (6 inches) above top of pipe 

shall be 600 mm (24 inches) maximum for pipe up to and including 

300 mm (12 inches) diameter, and four-thirds diameter of pipe 

plus 200 mm (8 inches) for pipe larger than 300 mm (12 inches). 

Width of trench above that level shall be as necessary for 

sheeting and bracing and proper performance of the work. 

1) Bed bottom quadrant of pipe on suitable undisturbed soil or 

granular fill. Unstable material removed from the bottom of 

the trench or excavation shall be replaced with select 

granular material placed in layers not exceeding 150 mm (6 

inches) loose thickness.1) Undisturbed: Bell holes shall be no 

larger than necessary for jointing. Backfill up to a point 300 

mm (12 inches) above top of pipe shall be clean earth placed 

and tamped by hand. 

2) Granular Fill: Depth of fill shall be a minimum of 75 mm (3 

inches) plus one sixth of pipe diameter below pipe to 300 mm 

(12 inches) above top of pipe. Place and tamp fill material by 

hand. 

c. Place and compact as specified remainder of backfill using 

acceptable excavated materials. Do not use unsuitable materials. 

d. Use granular fill for bedding where rock or rocky materials are 

excavated. 

e. Provide buried utility lines with utility identification tape.  

Bury tape 300 mm (12 inches) below finished grade; under 

pavements and slabs, bury tape 150 mm (6 inches) below top of 

subgrade 

f. Bury detection wire directly above non-metallic piping at a 

distance not to exceed 300 mm (12 inches) above the top of pipe.  
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The wire shall extend continuously and unbroken, from manhole to 

manhole.  The ends of the wire shall terminate inside the 

manholes at each end of the pipe, with a minimum of 0.9 m (3 

feet) of wire, coiled, remaining accessible in each manhole.  The 

wire shall remain insulated over it's entire length.   The wire 

shall enter manholes between the top of the corbel and the frame, 

and extend up through the chimney seal between the frame and the 

chimney seal.  For force mains, the wire shall terminate in the 

valve pit at the pump station end of the pipe. 

g. Bedding shall be of the type and thickness shown. Initial 

backfill material shall be placed and compacted with approved 

tampers to a height of at least one foot above the utility pipe 

or conduit.  The backfill shall be brought up evenly on both 

sides of the pipe for the full length of the pipe.  Care shall be 

taken to ensure thorough compaction of the fill under the 

haunches of the pipe.  Except as specified otherwise in the 

individual piping section, provide bedding for buried piping in 

accordance with AWWA C600, Type 4, except as specified herein.  

Backfill to top of pipe shall be compacted to 95 percent of ASTM 

D698 maximum density.  Plastic piping shall have bedding to 

spring line of pipe.  Provide materials as follows: 

1) Class I:  Angular, 6 to 40 mm (0.25 to 1.5 inches), graded 

stone, including a number of fill materials that have regional 

significance such as coral, slag, cinders, crushed stone, and 

crushed shells. 

2) Class II:  Coarse sands and gravels with maximum particle size 

of 40 mm (1.5 inches), including various graded sands and 

gravels containing small percentages of fines, generally 

granular and noncohesive, either wet or dry.  Soil Types GW, 

GP, SW, and SP are included in this class as specified in ASTM 

D2487. 

 

H. Site Earthwork: Earth excavation includes excavating pavements and 

obstructions visible on surface; underground structures, utilities, and 

other items indicated to be removed; together with soil, boulders, and 

other materials not classified as rock or unauthorized excavation. 

Excavation shall be accomplished as required by drawings and 
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specifications. Excavate to indicated elevations and dimensions within 

a tolerance of plus or minus 25 mm (1 inch). Extend excavations a 

sufficient distance from structures for placing and removing concrete 

formwork, for installing services and other construction, complying 

with OSHA requirements, and for inspections. Remove subgrade materials 

that are determined by COR as unsuitable, and replace with acceptable 

material. If there is a question as to whether material is unsuitable 

or not, the contractor shall obtain samples of the material, under the 

direction of the COR, and the materials shall be examined by an 

independent testing laboratory for soil classification to determine 

whether it is unsuitable or not.  

1. Site Grading: 

a. Provide a smooth transition between adjacent existing grades and 

new grades. 

b. Cut out soft spots, fill low spots, and trim high spots to comply 

with required surface tolerances. 

c. Slope grades to direct water away from buildings and to prevent 

ponds from forming where not designed. Finish subgrades to 

required elevations within the following tolerances: 

1) Lawn or Unpaved Areas: Plus or minus 25 mm (1 inch). 

2) Walks: Plus or minus 25 mm (1 inch). 

3) Pavements: Plus or minus 13 mm (1 inch). 

d. Grading Inside Building Lines: Finish subgrade to a tolerance of 13 mm (1/2 

inch) when tested with a 3000 mm (10 foot) straightedge. 

 3.3 UNDERPINNING: 

A. Design of the underpinning system is the responsibility of the 

Contractor and shall be designed by a registered professional engineer 

and is subject to review and approval by the COR.  Underpinning of 

existing building foundations, as indicated on structural drawings, or 

where excavation undermines existing foundations, shall be accomplished 

in the following manner: 

1. Make general excavation for new construction, where new foundations 

shall below existing foundations, to elevation of new foundations 

(or sized stone subbase), maintaining a 45 degree sloped berm. 
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2. For underpinning pits, underpin existing wall foundations by 

excavating 1200 mm (4 feet) wide pits to depth shown on drawings 

skipping 3 sections at any one time so as to maintain support for 

wall at all times. 

3. Underpin intervening sections one at a time; no adjacent sections 

shall be underpinned until concrete in adjacent sections shall have 

reached 20 MPa (2500 psi) strength and have been dry packed with 

non-shrink grout to obtain positive bearing. Sheet and brace 

underpinning pits if soil shall not stand on a vertical cut during 

this operation, or as required for safety of workmen. Repack any 

voids behind sheeting to prevent sloughing which could cause 

settlement of existing foundations. Contractor performing this 

portion of work shall have been prequalified by COR as having 

previously performed successfully this type of work or shall 

demonstrate his capability for successfully performing this work. It 

shall be sole responsibility of the Contractor to guard against 

objectionable movement or settlement and to preserve integrity of 

existing structures.  

4. The tip elevation of the underpinning pits shall be a minimum of 900 

mm (3 feet) below the adjacent excavation elevation. 

5. Subgrades at the tip of the underpinning pit shall be clean, dry, 

and free of debris and shall be observed by the COR prior to 

concrete placement. 

6. Concrete shall not be free fall greater than 3000 mm (10 feet) into 

the pit. 

3.4 FILLING AND BACKFILLING: 

A. General: Do not fill or backfill until all debris, water, 

unsatisfactory soil materials, obstructions, and deleterious materials 

have been removed from excavation. For fill and backfill, use excavated 

materials and borrow meeting the criteria specified herein, as 

applicable. Borrow shall be supplied at no additional cost to the 

Government. Do not use unsuitable excavated materials. Do not backfill 

until foundation walls have been completed above grade and adequately 

braced, waterproofing or dampproofing applied, foundation drainage, and 
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pipes coming in contact with backfill have been installed and work 

inspected and approved by COR. 

B. Placing: Place materials in horizontal layers not exceeding 200 mm (8 

inches) in loose depth for material compacted by heavy compaction 

equipment, and not more than 100 mm (4 inches) in loose depth for 

material compacted by hand-operated tampers and then compacted. Place 

backfill and fill materials evenly on all sides of structures to 

required elevations, and uniformly along the full length of each 

structure. Place no material on surfaces that are muddy, frozen, or 

contain frost. 

C. Compaction: Compact with approved tamping rollers, sheepsfoot rollers, 

pneumatic tired rollers, steel wheeled rollers, vibrator compactors, or 

other approved equipment (hand or mechanized) well suited to soil being 

compacted. Do not operate mechanized vibratory compaction equipment 

within 3000 mm (10 feet) of new or existing building walls without 

prior approval of COR. Moisten or aerate material as necessary to 

provide moisture content that shall readily facilitate obtaining 

specified compaction with equipment used. Backfill adjacent to any and 

all types of structures shall be placed and compacted to at least 90 

percent laboratory maximum density for cohesive materials or 95 percent 

laboratory maximum density for cohesionless materials to prevent 

wedging action or eccentric loading upon or against the structure. 

Compact soil to not less than the following percentages of maximum dry 

density, according to ASTM D698 or ASTM D1557 as specified below: 

1. Fills, Embankments, and Backfill 

a. Under proposed structures, building slabs, steps, and paved 

areas, scarify and recompact top 300 mm (12 inches) of existing 

subgrade and each layer of backfill or fill material in 

accordance with // AASHTO. 

b. Curbs, curbs and gutters, in accordance with AASHTO. 

c. Under Sidewalks, scarify and recompact top 150 mm (6 inches) 

below subgrade and compact each layer of backfill or fill 

material in accordance with AASHTO. 
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d. Landscaped areas, top 400 mm (16 inches), in accordance with 

AASHTO. 

e. Landscaped areas, below 400 mm (16 inches) of finished grade, in 

accordance with AASHTO. 

2. Natural Ground (Cut or Existing) 

a. Under building slabs, steps and paved areas, top 150 mm (6 

inches), in accordance with AASHTO. 

b. Curbs, curbs and gutters, top 150 mm (6 inches), in accordance 

with AASHTO. 

c. Under sidewalks, top 150 mm (6 inches), in accordance with 

AASHTO. 

D. Borrow Material: Not Applicable. 

E. Opening and Drainage of Excavation and Borrow Pits: The Contractor 

shall notify the COR sufficiently in advance of the opening of any 

excavation or borrow pit to permit elevations and measurements of the 

undisturbed ground surface to be taken.  Except as otherwise permitted, 

borrow pits and other excavation areas shall be excavated providing 

adequate drainage.  Overburden and other spoil material shall be 

transported to designated spoil areas or otherwise disposed of as 

directed.  Borrow pits shall be neatly trimmed and drained after the 

excavation is completed.  The Contractor shall ensure that excavation 

of any area, operation of borrow pits, or dumping of spoil material 

results in minimum detrimental effects on natural environmental 

conditions. 

3.5 GRADING: 

A. General: Uniformly grade the areas within the limits of this section, 

including adjacent transition areas. Smooth the finished surface within 

specified tolerance. Provide uniform levels or slopes between points 

where elevations are indicated, or between such points and existing 

finished grades. Provide a smooth transition between abrupt changes in 

slope. 
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B. Cut rough or sloping rock to level beds for foundations. In pipe spaces 

or other unfinished areas, fill low spots and level off with coarse 

sand or fine gravel. 

C. Slope backfill outside building away from building walls for a minimum 

distance of 1800 mm (6 feet). 

D. Finish grade earth floors in pipe basements as shown to a level, 

uniform slope and leave clean. 

E. Finished grade shall be at least 150 mm (6 inches) below bottom line of 

window or other building wall openings unless greater depth is shown. 

F. Place crushed stone or gravel fill under concrete slabs on grade, 

tamped, and leveled. Thickness of fill shall be 150 mm (6 inches) 

unless otherwise shown. 

G. Finish subgrade in a condition acceptable to COR at least one day in 

advance of paving operations. Maintain finished subgrade in a smooth 

and compacted condition until succeeding operation has been 

accomplished. Scarify, compact, and grade subgrade prior to further 

construction when approved compacted subgrade is disturbed by 

Contractor's subsequent operations or adverse weather. 

H. Grading for Paved Areas: Provide final grades for both subgrade and 

base course to +/- 6 mm (0.25 inches) of indicated grades. 

3.6 DISPOSAL OF UNSUITABLE AND EXCESS EXCAVATED MATERIAL: 

A. Disposal: Remove surplus satisfactory soil and waste material, 

including unsatisfactory soil, trash, and debris, and legally dispose 

of it off  Medical Center property. 

  B. Disposal: Transport surplus satisfactory soil to designated storage 

areas on Medical Center property.  Stockpile or spread soil as directed 

by COR. 

1. Remove waste material, including unsatisfactory soil, trash, and 

debris, and legally dispose of it off Medical Center. 

C. Place excess excavated materials suitable for fill and/or backfill on 

site where directed. 
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D. Remove from site and dispose of any excess excavated materials after 

all fill and backfill operations have been completed. 

E. Segregate all excavated contaminated soil designated by the COR from 

all other excavated soils, and stockpile on site on two 0.15 mm (6 mil) 

polyethylene sheets with a polyethylene cover. A designated area shall 

be selected for this purpose. Dispose of excavated contaminated 

material in accordance with State and Local requirements. 

3.7 CLEAN UP: 

 Upon completion of earthwork operations, clean areas within contract 

limits, remove tools, and equipment. Provide site clear, clean, free of 

debris, and suitable for subsequent construction operations. Remove all 

debris, rubbish, and excess material from Medical. 

 

----- E N D ----- 

 


